
 

 
 

 
QUARTERLY STATUS 

REPORT 
 
 
 

CAPITAL OUTLAY  
PROJECTS 

 
STATUS AS OF DECEMBER 31, 2012 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Facility Planning, Construction and Management 
Capital Planning and Project Services 

 
 



 

i 

Capital Outlay Projects 
December 31, 2012 Quarterly Report 

TABLE OF CONTENTS 
 
Glossary:...........………………………………………………………….........……….……………….iii 

 
Major Capital Outlay Projects: 
CALIFORNIA HEALTH CARE FACILITY 
Infill Beds Program....................................................................................................................................1 
CALIFORNIA INSTITUTION FOR MEN 
Health Care Facility Improvement Program..............................................................................................5 
CALIFORNIA INSTITUTION FOR WOMEN 
45 Bed Acute/Intermediate Care Facility...................................................................................................6 
CALIFORNIA INSTITUTION FOR WOMEN 
Health Care Facility Improvement Program..............................................................................................9 
CALIFORNIA MEDICAL FACILITY 
Enhanced Outpatient Program Treatment and Office Space ...................................................................10 
CALIFORNIA MEDICAL FACILITY 
Emergency Generator Capacity Upgrade ................................................................................................12 
CALIFORNIA MEDICAL FACILITY 
Health Care Facility Improvement Program............................................................................................13 
CALIFORNIA MEN'S COLONY 
Central Kitchen Replacement-West.........................................................................................................14 
CALIFORNIA MEN'S COLONY 
50-Bed Mental Health Crisis Bed Facility...............................................................................................17 
CALIFORNIA MEN'S COLONY 
Level II Fence Improvements ..................................................................................................................19 
CALIFORNIA MEN'S COLONY 
Waste Water Treatment Plant Upgrade ...................................................................................................21 
CALIFORNIA STATE PRISON, CORCORAN 
Administrative Segregation Unit/Enhanced Outpatient Program Treatment and Office Space..............23 
CALIFORNIA STATE PRISON, LOS ANGELES COUNTY 
Enhanced Outpatient Program, Treatment and Program Space ..............................................................25 
CALIFORNIA STATE PRISON, SACRAMENTO 
Health Care Facility Improvement Program............................................................................................28 
CALIFORNIA STATE PRISON, SACRAMENTO 
Enhanced Outpatient Program, Treatment and Program Space ..............................................................29 
CALIFORNIA STATE PRISON, SACRAMENTO 
Psychiatric Services Unit Treatment and Office Space ...........................................................................32 
CALIFORNIA STATE PRISON, SOLANO 
Health Care Facility Improvement Program............................................................................................34 
CENTRAL CALIFORNIA WOMEN’S FACILITY 
Facility A General Population/Enhanced Outpatient Program Treatment and Office Space..................35 
CHUCKAWALLA VALLEY STATE PRISON 
Wastewater Treatment Plant Improvements ............................................................................................37 
 
 



 

ii 

CORRECTIONAL TRAINING FACILITY 
Solid Cell Fronts ......................................................................................................................................40 
DEUEL VOCATIONAL INSTITUTION 
Groundwater Treatment/Non-Potable Water Distribution System..........................................................42 
DEUEL VOCATIONAL INSTITUTION 
Solid Cell Fronts ......................................................................................................................................46 
DEWITT NELSON CORRECTIONAL FACILITY ..............................................................................48 
HIGH DESERT STATE PRISON 
Upgrade Emergency Circuit/Transfer Switch..........................................................................................50 
IRONWOOD STATE PRISON 
Heating, Ventilation, and Air Conditioning.............................................................................................51 
KERN VALLEY STATE PRISON 
Arsenic Removal Water Treatment System.............................................................................................53 
MULE CREEK STATE PRISON 
Wastewater Treatment Plant Improvements ............................................................................................56 
MULE CREEK STATE PRISON 
Electrical System Upgrade.......................................................................................................................59 
MULE CREEK STATE PRISON 
Two Level II Dorm Facilities...................................................................................................................60 
MULE CREEK STATE PRISON 
Health Care Facility Improvement Program............................................................................................61 
RICHARD J. DONOVAN CORRECTIONAL FACILITY 
New Level II Dorm Facility.....................................................................................................................62 
RICHARD J. DONOVAN CORRECTIONAL FACILITY 
Health Care Facility Improvement Program............................................................................................63 
SALINAS VALLEY STATE PRISON 
Facility A GP/EOP Treatment and Office Space.....................................................................................64 
STATEWIDE 
Dental Facility Improvements, Phase I ....................................................................................................66 
STATEWIDE 
Dental Facility Improvements, Phase II...................................................................................................68 
STATEWIDE 
Dental Facility Improvements, Phase III .................................................................................................70 
STATEWIDE 
Medication Distribution Improvements ...................................................................................................71 

 
 

Minor Capital Outlay Projects: 
FY 2009-2010 Minor Capital Outlay Projects – Adult Institutions ........................................................72 
FY 2010-2011 Minor Capital Outlay Projects – Adult Institutions ........................................................73 
FY 2011-2012 Minor Capital Outlay Projects – Adult Institutions ........................................................74 
FY 2009-2010 Minor Capital Outlay Projects – Juvenile Justice ...........................................................75 
FY 2010-2011 Minor Capital Outlay Projects – Juvenile Justice ...........................................................76 
FY 2011-2012 Minor Capital Outlay Projects – Juvenile Justice ...........................................................77 



 

iii 

GLOSSARY 
 
 A  Acquisition 
 AB  Assembly Bill 
 AD SEG  Administrative Segregation 
 A/C  Air-Conditioning 
 A/E  Architectural/Engineering 
 ADA  Americans with Disabilities Act 
 ARF  Architectural Revolving Fund 
 ASP  Avenal State Prison 
 ASU  Administrative Segregation Unit 
 BC  Brine Concentrator 
 BCDC  San Francisco Bay Conservation and Development Commission 
 BCP  Budget Change Proposal 
 BP  Bid Package 
 C  Construction 
 CAL   Calipatria State Prison 

CALTRANS  Department of Transportation 
CBC  California Building Code 
CBMWD  Chino Basin Municipal Water District 
CC  Conservation Camp 
CCC  California Correctional Center 
CCCI  California Construction Cost Index 
CCI  California Correctional Institution 
CCCMS  Correctional Clinical Case Management System 
CCWF  Central California Women's Facility 
CD  Construction Drawings 
CDCR  California Department of Corrections and Rehabilitation 
CDO  Cease and Desist Order 
CEN  Centinela State Prison 
CEQA  California Environmental Quality Act 
CHCS  Correctional Health Care Services 
CIC  Condemned Inmate Complex 
CIM  California Institution for Men 
CIW  California Institution for Women 
CM  Construction Management 
CMC  California Men's Colony 
CMF  California Medical Facility 
CMU  Concrete Masonry Unit 
CO  Change Order 
COBCP  Capital Outlay Budget Change Proposal 
COR  California State Prison, Corcoran 
CP  Construction Package 
CPM  Correctional Plant Manager 
CRC  California Rehabilitation Center 
CSH  Coalinga State Hospital 
CTC  Correctional Treatment Center 
CTF  Correctional Training Facility 
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CVRWQCB  Central Valley Regional Water Quality Control Board 
CVSP  Chuckawalla Valley State Prison 
D/B  Design Build 
DCG  Design Criteria Guidelines 
DD  Design Documents (Preliminary Plans) 
DGS  Department of General Services 
DGS-PMB  Department of General Services – Project Management Branch 
DHS  Department of Health Services 
DJJ  Division of Juvenile Justice 
DMH  Department of Mental Health 
DOF  Department of Finance 
DOJ  Department of Justice (U.S.) 
DPP  Disability Placement Program 
DSA  Division of the State Architect 
DSRS  Design Standards and Review Services 
DVI  Deuel Vocational Institution 
DWNYCF  DeWitt Nelson Youth Correctional Facility 
E-BED  Emergency Bed  
EFIS  Exterior Finish Insulation System 
EHSD  Environmental Health Services Department 
EIR  Environmental Impact Report 
EMS  Energy Management Section 
EOP  Enhanced Outpatient Program 
FA  Fire Alarm 
FEIR  Final Environmental Impact Report 
FIW  Fiscal Impact Worksheet 
FMD  Facilities Management Division 
FMP  Facility Master Plan 
FORM 14D  Request for Approval to Proceed or Encumber Funds 
FORM 22  Public Works Project Authorization and Transfer Request 
FORM 220  Public Works Project Authorization Bond Funded Projects 
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GSA  General Services Administration (U.S.) 
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HIV  Human Immunodeficiency Virus 
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ICRA  Inmate Construction Revolving Account 
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INST  Institution 
IRP  Independent Review Panel 
IS/MND  Initial Study/Mitigated Negative Declaration 
ISP  Ironwood State Prison 
ITC  Items to Complete 
IWL  Inmate/Ward Labor 
JLBC  Joint Legislative Budget Committee 
KCEM  Kitchell Capital Expenditure Management 
KV  Kilovolt 
KW  Kilowatt 
LAC  California State Prison, Los Angeles County 
LAO  Legislative Analyst's Office 
LD  Liquidated Damage 
LEED  Leadership, Energy, and Environmental Design 
LOU  Locked Observation Unit 
MCC  Motor Control Center 
MCSP  Mule Creek State Prison 
MGD  Million Gallons Per Day 
MHCB  Mental Health Crisis Beds 
MND  Mitigated Negative Declaration 
MOA  Memorandum of Agreement 
MS  Milestone 
MTBE/TBA  Methyltert-butyl ether/Tert-butyl Alcohol 
N/A  Not Applicable 
NACYCF  N. A. Chaderjian Youth Correctional Facility 
NCB  Non-Competitive Bid 
NCWF  Northern California Women's Facility  
NCYCC  Northern California Youth Correctional Center 
NIC  Not in Contract 
NKSP  North Kern State Prison 
NOD  Notice of Determination 
NOV  Notice of Violation 
NPDES  National Pollutant Discharge Elimination System 
NTP  Notice to Proceed 
OFCI   Owner Furnished and Contactor Installed 
OFM  Office of Facilities Management 
OHU  Outpatient Housing Unit 
OHYCF  O. H. Close Youth Correctional Facility 
OLS  Office of Legal Services 
OSA  Office of the State Architect 
OSHPD  Office of Statewide Health Planning and Development 
P or PP  Preliminary Plans 
PBA  Project Budget Allocation 
PBSP  Pelican Bay State Prison 
PCB  Polychlorinated Biphenyls 
PC & CD  Performance Criteria and Concept Drawings 
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PCO  Pending Change Order 
PD  Project Director 
PAD  Project Administration and Delivery 
PG&E  Pacific Gas and Electric Company 
PIA  Prison Industry Authority 
PIB  Prison Industry Board 
PMB  Project Management Branch 
PMIB  Pooled Money Investment Board 
P.O.  Purchase Order 
POT  Path of Travel 
PSU  Procurement Services Unit or Psychiatric Services Unit 
PTB  Proceed to Bid 
PVSP  Pleasant Valley State Prison 
PW  Preliminary Plans and Working Drawings 
PWB  Public Works Board 
PWC  Preliminary Plans, Working Drawings, and Construction 
PYCF  Preston Youth Correctional Facility 
R&R  Receiving and Release 
RA  Re-Appropriation 
RASP  Recycle & Salvage Program 
RC - Central  Reception Center - Central 
RC - West  Reception Center - West 
RCSE  Reception Center Screening & Evaluation 
RESD  Real Estate Services Division 
RESD-DCU  Real Estate Services Division, Direct Construction Unit 
RF  Radio Frequency 
RFI  Request for Information 
RFP  Request for Proposal 
RFQ  Request for Qualifications 
RJD  Richard J. Donovan Correctional Facility at Rock Mountain 
RO  Reverse Osmosis 
RWQCB  Regional Water Quality Control Board 
S  Study 
SAC  California State Prison, Sacramento 
SAP  Substance Abuse Program 
SATF-COR  California Substance Abuse Treatment Facility and State Prison at Corcoran 
SB  Senate Bill 
SBCFD, HMD   San Bernardino County Fire Department, Hazardous Materials Division 
SCADA  Supervisory Control and Data Acquisition 
SCC  Sierra Conservation Center 
SCE  Southern California Edison 
SCSA  State Consumer Services Agency 
SDD  Standard Design Documents 
SFM  State Fire Marshal 
SHS  State Historical Society 
SHU  Security Housing Unit 
SJVAPCD  San Joaquin Valley Air Pollution Control District 
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SMAD  Scope, Methods, Approach, and Delivery 
SMY  Small Management Yard 
SOG  Slab on Grade 
SOL  California State Prison, Solano 
SQ  California State Prison, San Quentin 
SRP  Special Repair Project 
SS  Space Standards 
SSA  Shared Services Agreement 
STD9  Space Action Request 
SVSP  Salinas Valley State Prison 
SWMH  Statewide Mental Health  
SYCRCC  Southern Youth Correctional Reception Center and Clinic 
T - COM  Telecommunications Branch 
TCCWD  Tehachapi Cummings County Water District 
TEPA  Tailored Energy Planning Assistance  
TIA  Time Impact Analysis 
TOJ  Transfer of Jurisdiction 
UNK  Unknown 
UBC  Uniform Building Code 
UPS  Uninterruptible Power Supply 
UST  Underground Storage Tank 
VFD  Variable Frequency Drive 
VSP  Valley State Prison 
VYCF  Ventura Youth Correctional Facility 
W or WD  Working Drawings 
WDR  Waste Discharge Requirements 
WSP  Wasco State Prison 
WWTP  Wastewater Treatment Plant 
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CALIFORNIA HEALTH CARE FACILITY 
Infill Beds Program 

October through December 2012 
 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  Mike Meredith  
 
Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       906,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $       797,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $  22,551,000 
 Ch. 7/07, 5225-801-0660 (AB 900) PC/CD $  24,510,000 
 Ch. 7/07, 5225-801-0660 (AB 900) D-B $857,592,000 
 DF-14D, 3/9/12, Revised Project Costs PWC $ -10,830,000 
 DF-14D, 3/9/12, Revised Project Costs PC/CD $ -18,093,000 
 DF-14D, 3/9/12, Revised Project Costs D-B $ -37,922,000 
 
Authorization: 
 

Ch.  7/07 
AB 900, as amended, appropriated $1.8 billion Public Buildings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design, construct, or renovate housing 
units, support buildings, programming space, provide 12,000 new beds, support, and program space at existing prison facilities.  
In accordance with provisions of AB 900, on June 14, 2010, the Public Works Board approved the establishment of scope, cost, 
and schedule for the California Health Care Facility, and allocated $906,356,000 from this appropriation for design and 
construction for this project.  The total project cost of $906,356,000 to be allocated as follows:  performance criteria and concept 
drawings $40,467,000, design and construction $865,889,000 ($737,806,000 contract, $36,890,000 contingency, A/E 
$10,213,000, $56,695,000 agency retained, $24,285,000 other project costs).  The project is scheduled to begin June 2010, and 
completed December 2013.   

 
Project Schedule 

Design-Bid-Build, Phase I 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 6/10 9/10 6/10 9/10 100 
W 9/10 10/10 9/10 10/10 100 
C 10/10 3/11 10/10 4/11 100 
Current comments on Schedule:  

Design-Bid-Build, Phase II  
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 6/10 12/10 6/10 12/10 100 
W 12/10 1/11 12/10 1/11 100 
C 04/11 7/11 04/11 11/11 100 
Current comments on Schedule:  

Design-Build, Phase I  
Phase Original Start Original Complete Current Start Current Complete % Complete 

PC&CD 6/10 12/10 6/10 12/10 100 
D-B 5/11 7/13 6/11 8/13 83 
Current comments on Schedule:  

Design-Build, Phase II  
Phase Original Start Original Complete Current Start Current Complete % Complete 

PC&CD 6/10 1/11 6/10 1/11 100 
D-B 6/11 7/13 7/11 8/13 83 
Current comments on Schedule:   
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Fund Transfers: Design-Bid-Build (Phases I & II) 
Purpose Funds Encumbered Amount Type of Document 

P  Various as of 3/11 $     664,889 Various Contracts 
W Various as of 6/11 $     535,503 Various Contracts 
C  10/10 $     895,000 C220 B # 1712 
C   2/11           $     464,000 C220 B # 1720 
C 6/12           $   9,553,424      Various Contracts 

 
Fund Transfers: Design-Build (Phases I & II) 

Purpose Funds Encumbered Amount Type of Document 
PC&CD  Various as of 6/12  $  18,850,462  Various Contracts  
D-B Various as of 12/12 $741,656,212 Various Contracts 
 
Quarterly Activity Summary: 
On December 31, 2012 the DOF approved a Revised Group II Equipment list and the cost reduction of $101,000 as project savings. 
 
Design Build Phase I: Completion of Communication and Lock Building.  Continued construction activities on the Central Utility 
Plant and guard towers. Highway 99 off-ramp and road work has been partially completed. Coordination with PG&E on the 115KV 
transmission power continued. 
 
Design Build Phase II: All building structures are complete. Installation of roadway, site utilities and medical gas system continued. 
Building interior work continued with the installation of CMU walls, utilities, lighting, painting, and ceiling finishes. Electronic 
systems integration continued. Site permanent power has been completed, and installation of electrical transformers and utility testing 
has commenced.  
 
Major Activity Next Quarter: 
Design Build Phase I: Complete Central Utility Plant and guard towers. Continue coordination efforts with PG&E on 115KV power 
supply. 
 
Design Build Phase II: Continue building interior finish work. Commence installation of contractor and owner supplied equipment, 
start up and commissioning of buildings, and performing acceptance inspections of buildings. 
 
Major Issues: 
None 

 
Chronological History 

   
09/30/12 QUARTER END SUMMARY:  Design Build Phase I: The Trunk Radio Room has been turned over to CDCR for 

communication installation. All building pads have been completed. Construction activities continued with the 
installation of interior wiring; control work; fire sprinklers; mechanical, electrical and plumbing; finishes; concrete docks, 
ramps, flatwork; and fencing. Work completed included emergency generator installation; placement of roof decks; 
structural steel; and permit obtained for Highway 99 improvements. CDCR and PG&E continued with the coordination 
work for transmission level power. Activation efforts have begun. 

 
Design Build Phase II:  Design work completed. Commenced installation of the roadway and site utilities. Continued 
building interior construction activities; erection of pre-cast concrete panels; installation of interior steel panels; block 
work and drywall; Mechanical, Electrical, Plumbing  rough-in; as well as paint and ceiling tile in various buildings. 
Installation of glazing and roofing continued. Continued construction and programming of security electronics, 
warehouse management and building maintenance systems. 

 
06/30/12 QUARTER END SUMMARY:  Design Build Phase I: Completed design work, and building foundation pads; continued 

construction on structural steel, roof decking, and equipment terminations. Utility coordination in progress, including 
PG&E transmission level of power. Initiated contract for water meter with City of Stockton; processed permit for 
Highway 99 Improvements. 

 
 Design Build Phase II: Completed design work, continued construction on building pads, cell walls, interior walls and 

plumbing. 
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03/31/12 QUARTER END SUMMARY:  General Project Activities: Prepared, submitted, and obtained PWB approval during the 
March 2012 meeting of revised project costs for a decrease of $66,845,000. Of the revision, $10,830,000 reduced from 
the Design-Bid-Build Phases, and $56,015,000 from the Design-Build Phases. 

 
Design-Build Phase I:  95% of design work is complete.  Construction activities continued with Central Utility Plant and 
other support building pads, tilt-up wall forming, and fire sprinkler rough-in.  CDCR continued negotiations with PG&E 
for transmission level power. 
 
Design-Build Phase II:  Commenced construction on Housing Units and Facility Support Services building footings and 
steel erection; casting beds for tilt up wall panels completed; reviewed contractor material submittals for conformance to 
bid document specifications.  

 
12/31/11 QUARTER END SUMMARY:  General Project Activities:  Continued negotiations with PG&E regarding transmission 

power level. On 10/20/2011 received DOF approval to issue NTPs for all remaining construction work on Design-Build 
phase I and II. 

 
 Design-Bid-Build, Phase II:  Contractor completed construction activities. 
 
 Design-Build Phase I:  Continued design and construction activities; concrete placed for central utility plant building 

pads. 
 
 Design-Build Phase II:  Contractors continued design development and systems confirmation and mobilized onto 

construction site. Construction documents completed and underground utility work commenced. 
 
09/30/11 QUARTER END SUMMARY:  General Project Activities:  Continued negotiations with PG&E regarding transmission 

power level.  Due diligence report finalized on 7/25/11; staffing and fees for on-site inspection services finalized on 
7/25/11.  US Army Corps of Engineers granted a 404 Nationwide Permit for constructing a drainage ditch; California 
Regional Water Quality Control Board amended the Water Quality Certification for the drainage ditch on 8/4/11. 

 
Design-Bid-Build Phase II:   Abatement Demolition and Site Readiness completed, with the exception of waterline 
relocation.   

 
Design-Build Phase I:  Contractor began mobilizing equipment in late July.  Started and completed realignment of the 
new agricultural ditch and tie-in to the existing agricultural ditch.   

 
Design-Build Phase II:  NTP#1 for design completion was issued on 8/2/11.  NTP#2 for critical early procurement was 
issued on 8/16/11.  NTP#3 for mobilization and temporary utilities was issued on 9/21/11.     

 
06/30/11 QUARTER END SUMMARY: General Project Activities: Continued negotiations with PG&E regarding delivery of 

115kv power.   
 
Design-Bid-Build Phase I:  IWL site work completed in April. Completed punch list items for this phase of construction. 
This phase of the project is complete. 
 
Design-Bid-Build Phase II:  Issued NTP and conducted a kick-off meeting on 4/15/11. Contractor commenced abatement 
and demolition work. 
 
Design-Build Phase I:  Received proposals, conducted interviews, and selected Design-Build contractor. Received DOF 
approval of contract award on 6/15/11; NTP issued on 6/30/11. 

 
Design-Build Phase II:  Received proposals, conducted interviews, and selected Design-Build contractor. 

 
03/31/11 QUARTER END SUMMARY:  General Project Activities: On-going discussions with PG&E regarding the concerns 

over the ability to deliver 115kv power continued.  Clean Water Act certificate submitted to Central Valley Regional 
Quality Control Board was approved on 2/25/2011. A mitigation agreement for acquisition of an agricultural easement 
was executed on 3/18/11 for 78 acres of impacted farmland.  CM contract executed on 1/22/11, and PM contract executed 
3/15/11.  

 
 Design-Bid-Build Phase I: IWL site work continued.   
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Design-Bid-Build Phase II: DOF approved working drawings/proceed to bid on 1/11/11; bid opening was conducted on 
2/24/11 and DOF approved contract award on 3/31/11. CDCR environmental staff negotiated and executed a contract 
amendment on 3/21/11 for biological monitoring, storm water pollution prevention plan services and traffic mitigation 
implementation.   

 
 Design-Build Phase I: The RFP was released on 1/5/11.  Owner Controlled Insurance Program and materials testing 

contracts under negotiations.   
 
 Design-Build Phase II:  PWB approved performance criteria and concept drawings on 1/14/11; DOF approved the release 

of the RFP on 2/4/11 and the RFP was released on 2/7/11. 
 
12/31/10 QUARTER END SUMMARY:  Project groundbreaking took place 11/4/10. On 12/13/10 PWB approved Design-Bid-

Build Phase II preliminary plans for site preparation; and approved performance criteria and concept drawings for Design-
Build Phase I. On 12/27/10 DOF approved release of RFP for Design-Build Phase I.  Continued discussion with PG&E 
regarding power service design needs; disconnected power feeds and removed interior fencing, lighting, and trees.  

 
09/30/10 QUARTER END SUMMARY:  The RFQ advertisement for Phase I, Design-Build was released on 9/30/10.  On 9/20/10, 

PWB approved PP and use of IWL for Phase I of the Design-Bid-Build portion of this project; continued work on PP for 
Phase II of Design-Bid-Build.   

 
06/30/10 QUARTER END SUMMARY:  Obtained PWB approval of scope, cost and schedule on 6/14/10. Due diligence 

completed. 
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CALIFORNIA INSTITUTION FOR MEN 
Health Care Facility Improvement Program 

October through December 2012 
 
 

Capital Outlay Analyst:  Kenneth C. Emerick 
Project Director: Gary Lewis 
 
Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       2,554,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $       3,027,000 
 Ch. 7/07, 5225-801-0600 (AB 900) C $     47,021,000 
   
Authorization: 
 

Ch.  7/07 
AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and 
mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on October 10, 
2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 
Project at California Institution for Men, and allocated $52,602,000 from this appropriation for design and construction for this 
project.  The total project cost of $52,602,000 includes $2,554,000 for preliminary plans, $3,027,000 for working drawings, and 
$47,021,000 for construction ($33,701,000 contracts, $2,022,000 contingency, $2,494,000 A&E, $2,844,000 other project costs, 
and $5,960,000 agency retained items).  Preliminary plans will begin in October 2012 and be complete in October 2013.  
Working drawings will begin in October 2013 and be complete in May 2014.  Construction will begin September 2014 and be 
complete in September 2016. 

 
Project Schedule: 

Phase I Original Start Original Complete Current Start Current Complete % Complete 
P 10/12 10/13 10/12 10/13 0 
W 10/13 5/14 10/13 5/14 0 
C 9/14 9/16 9/14 9/16 0 
Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P    
W    
C    
 
Quarterly Activity Summary: 
On October 10, 2012 the PWB approved scope, cost, and schedule for design and construction of this project.  
 
Major Activity Next Quarter:  
Negotiate fees and execute a contract for engineering design services. 
 
Major Issues: 
None 
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CALIFORNIA INSTITUTION FOR WOMEN 
45 Bed Acute/Intermediate Care Facility 

October through December 2012 
 
Capital Outlay Analyst:  Kenneth C. Emerick 
Project Director:  John Spain 
 
Appropriation: Ch. 47/06, 5225-301-0001 (15.5) P $    2,172,000 
 Ch. 7/07, 5225-801-0660 (AB900) W $    4,167,000 
 Ch. 7/07, 5225-801-0660 (AB900) C $  57,410,000 
 DF 14-D, 7/12/10, Revised Project Costs C $ -29,986,000 
 DF 14-D, 2/11/11, Revised Project Costs C $       595,000 
 DF 14-D, 1/19/12, Revised Project Costs C $       902,000 
 DF 14-D, 6/08/12, Revised Project Costs C $    1,063,000 
 
Authorization: 
 

Ch.  47/06 
The amount of $2,172,000 is provided for preliminary plans to design a new 25-bed, licensed inpatient health facility of 
approximately 40,000 square feet the California Institution for Women. The total estimated project cost is $33,703,000 
(CCCI 4614), including $2,154,000 for working drawings and $29,377,000 for construction. The amount for construction 
includes $22,356,000 for construction contracts, $1,118,000 for contingency, $2,448,000 for project administration, $2,180,000 
for agency retained items, and $1,275,000 for other project costs. Preliminary plans will begin in August 2006 and be complete 
by September 2007. 
 
Ch. 7/07 
AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and 
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisions 
of AB 900, on June 12, 2009 the Public Works Board approved the establishment of scope, cost, and schedule for the 45-bed 
Acute/ Intermediate Care Facility at the California Institution for Women, and allocated $61,577,000 from this appropriation for 
working drawings and construction for this project. The total project cost of $63,749,000 includes $2,172,000 for preliminary 
plans (2006 Budget Act authority), $4,167,000 for working drawings, and $57,410,000 for construction ($44,848,000 contract, 
$2,242,000 contingency, $2,534,000 A&E, $3,851,000 other project costs, and $3,935,000 agency retained items).  Working 
drawings will begin in July 2009 and be completed in January 2010.  Construction will begin in February 2010 and be completed 
in July 2012.   
 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 11/06 9/08 11/06 6/09 100 
W 7/09 1/10 7/09 3/10 100 
C 2/10 7/12 5/10 10/12 100 
Current comments on Schedule:  
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P 3/07 $ 1,909,749 Design Contract 
W Various as of 12/11 $ 2,575,625 Design Contracts 
C 5/10 $ 1,221,700 Form 220 10084PBSB 
C Various as of 12/12 $26,994,320 Construction Contracts  
 
Quarterly Activity Summary: 
Remaining work on the yards and security cover plates has been inspected and accepted.  This project is complete and will be 
removed from the next quarterly report. 
 
Major Activity Next Quarter:  
None 
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Major Issues: 
None 
 

Chronological History 
 

09/30/12 QUARTER END SUMMARY:  Contractor completed remaining punch list items on the recreation yards and replaced 
incorrect security cover plates. 

 
06/30/12 QUARTER END SUMMARY:  The building is complete including; State Fire Marshal Certification of Occupancy, the 

access road, and security fence tie-ins, the CDCR self certification and DPH licensing, and the admission of inmate 
patients started on 7/03/2012 

 
03/31/12 QUARTER END SUMMARY:  Contractor completed the final walk through for second floor of the Administration 

Building on February 23, 2012.  Started completion of finish work in the core building areas and outstanding punch list 
items from the second floor walk-through, completed a majority of the building systems start-up testing, and 9 change 
orders have been approved. 

 
12/31/11 QUARTER END SUMMARY:  The contractor has installed lift station pumps, elevator cab, plumbing fixtures, roof, and 

completed remaining drywall, painting, plaster, epoxy floor, and Exterior Finish Insulation System (EFIS) on the exterior 
of the building.  However, project completion has been delayed due to disputed electrical work and fire alarm design 
revisions per CDCR approved Time Impact Analysis (TIA) #2 and #3. 

 
09/30/11 QUARTER END SUMMARY:  Contractor completed: fire sprinklers, piping connection to lift station, perimeter light 

poles, roof for both guard towers, plastering in the housing wings, nurse station, main entrance, and stairwell; metal stud 
walls on the second level, four inch sewer main line, and freezer and cooler installation.   

 
06/30/11 QUARTER END SUMMARY:  Completed all masonry to include second level block walls, installed structural steel, set 

and placed pre-cast for both towers, and initiated over ceiling installation in all housing wings. 
 
03/31/11 QUARTER END SUMMARY:  Completed footings, initiated concrete slab pour; installed new water line and lift station, 

and completed outer patrol road.  Received PWB approval on 2/11/2011 to recognize increased project costs in the amount 
of $595,000 due to building code and SFM compliance requirements. 

 
12/31/10 QUARTER END SUMMARY:  Form work for slab and under slab plumbing and electrical is complete.   
 
09/30/10 QUARTER END SUMMARY:  Completed parking lot with 170 new paved parking spaces and installed a temporary 

guard tower and secure chain link fence to ensure security of  perimeter fence where breached for construction access.   
 
06/30/10 QUARTER END SUMMARY:  Awarded construction contract, issued notice to proceed, and initiated construction 

activities to include site work and lay down area. 
 
03/31/10 QUARTER END SUMMARY:  Completed WD, obtained DOF approval of WD/proceed to bid. 
 
12/31/09 QUARTER END SUMMARY:  The consultant, Fugro, completed additional geotechnical work concerning soils 

liquefaction and finalized a report regarding foundation options for the proposed building.  The report found the project 
site suitable for conventional foundation and pavement construction.  JC Chang completed the Healthcare Peer Review. 

 
09/30/09 QUARTER END SUMMARY:  Executed A/E and Project Management contract amendments and proceeded with 

working drawings. 
 
06/30/09 QUARTER END SUMMARY:  On 6/12/09, the PWB approved scope, cost, and schedule and allocated AB900 funding 

for working drawings and construction of this project. 
 
03/31/09 QUARTER END SUMMARY:  Prepared PWB agenda item and 30-day legislative notification for submittal to DOF, to 

recognize scope, schedule and cost and approve preliminary plans. 
 
12/31/08 QUARTER END SUMMARY:  Project remains on hold pending court approval of the revised CHCS Mental Health Bed 

Plan. 
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09/30/08 QUARTER END SUMMARY:  CDCR provided the preliminary plan submittal to the JLBC in September 2008 pursuant 
to Penal Code 7003. 

 
06/30/08 QUARTER END SUMMARY:  Project remains on hold pending revisions to the CHCS Mental Health Bed Plan. 

 
03/31/08 QUARTER END SUMMARY:  Project has been placed on hold pending the completion of the CHCS revised Mental 

Health Bed Plan. 
 
12/31/07 QUARTER END SUMMARY:  Completed preliminary plans and pending PWB approval. 
 
09/30/07 QUARTER END SUMMARY:  Schematic design drawings are complete. 
 
06/30/07 QUARTER END SUMMARY:  The 20 Day Letter Notification to Legislature for the scope change from 25-45 beds was 

approved.  In the May Revise, DOF identified that future phases of this project would be funded from Assembly Bill 900. 
 
03/30/07 QUARTER END SUMMARY:  Continued with preliminary plans. 
 
12/31/06 QUARTER END SUMMARY:  CDCR has completed negotiations for the development of preliminary plans, a project 

schedule has been established, and design has started. 
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CALIFORNIA INSTITUTION FOR WOMEN 
Health Care Facility Improvement Program 

October through December 2012 
 
 

Capital Outlay Analyst:  Kenneth C. Emerick 
Project Director: Gary Lewis 
 
Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       1,022,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $       1,036,000 
 Ch. 7/07, 5225-801-0600 (AB 900) C $     15,932,000 
   
Authorization: 
 

Ch.  7/07 
AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and 
mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on October 10, 
2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 
Project at California Institution for Women, and allocated $17,990,000 from this appropriation for design and construction for 
this project.  The total project cost of $17,990,000 includes $1,022,000 for preliminary plans, $1,036,000 for working drawings, 
and $15,932,000 for construction ($11,221,000 contracts, $673,000 contingency, $808,000 A&E, $1,143,000 other project costs, 
and $2,087,000 agency retained items).  Preliminary plans will begin in October 2013 and be complete in October 2013.  
Working drawings will begin in October 2013 and be complete in March 2014.  Construction will begin July 2014 and be 
complete in September 2015. 

 
Project Schedule: 

Phase I Original Start Original Complete Current Start Current Complete % Complete 
P 10/12 10/13 10/12 10/13 0 
W 10/13 3/14 10/13 3/14 0 
C 7/14 9/15 7/14 9/15 0 
Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P    
W    
C    
 
Quarterly Activity Summary: 
On October 10, 2012 the PWB approved scope, cost, and schedule for design and construction of this project.  
 
Major Activity Next Quarter:  
Negotiate fees and execute a contract for engineering design services. 
 
Major Issues: 
None 
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CALIFORNIA MEDICAL FACILITY 
Enhanced Outpatient Program Treatment and Office Space 

October through December 2012 
 
Capital Outlay Analyst:  Kenneth C. Emerick 
Project Director:  John Spain 
 
Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $    3,341,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $    3,485,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $  38,944,000 
 DF 14-D, 7/12/10, Revised Project Costs PWC             $-11,886,000 
 DF 14-D, 4/8/11, Revised Project Costs PWC             $  -9,677,000 
 DF 14-D, 4/11/12, Revised Project Costs PWC             $     -436,000 
  
Authorization: 
 

Ch. 7/07 
AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and 
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisions 
of AB 900, on May 8, 2009, the Public Works Board approved the establishment of scope, cost, and schedule for the Enhanced 
Outpatient Program Treatment and Office Space project at the California Medical Facility, and allocated $45,770,000 from this 
appropriation for design and construction for this project. The total project cost of $45,770,000 includes $3,341,000 for 
preliminary plans, $3,485,000 for working drawings, and $38,944,000 for construction ($29,633,000 contract, $1,483,000 
contingency, $1,501,000 A&E, $3,428,000 other project costs, and $2,869,000 agency retained items).  Preliminary Plans will 
begin in May 2009 and be complete in September 2010.  Working drawings will begin in September 2010 and be complete in 
April 2011.  Construction will begin in July 2011 and be complete in July 2013.   
 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 5/09 9/10 5/09 7/10 100 
W 9/10 4/11 7/10 12/10 100 
C 7/11 7/13 3/11 1/13 99 
Current comments on Schedule: Slippage of one month due to design errors. 

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P Various as of 12/11    $     1,873,136 Design Contracts 
W Various as of 6/12    $     1,567,333 Design Contracts 
C 2/11       $     1,198,143 Form 220, #10228 BPSB 
C Various as of 12/12    $   16,895,846 Construction  Contracts 
 
Quarterly Activity Summary: 
A majority of the project is complete.  The contractor is working on punch list, fire alarm issues, ADA compliance issues, and design 
errors.   
 
Major Activity Next Quarter:  
The contractor will complete the project and activation activities will begin. 
 
Major Issues: 
None 
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Chronological History 
 

09/30/12 QUARTER END SUMMARY:  Contractor has completed most of the framing and drywall work throughout the building 
and painting on the first floor.  The solar panel, roof caps, and utility trenching are complete.  Installation of mechanical, 
electrical, and plumbing systems are ongoing throughout the building, and installation of the elevator is almost complete. 

 
06/30/12 QUARTER END SUMMARY:  Contractor completed the concrete roof deck, exterior concrete panels and primary roof 

system. 
 
03/31/12 QUARTER END SUMMARY:  Contractor completed the 2nd and 3rd floor concrete decks. 
 
12/31/11 QUARTER END SUMMARY:  Installed pre-cast wall panels, 1st floor concrete slab, and began 2nd floor deck forms. 
 
09/30/11 QUARTER END SUMMARY:  Slab foundation and basement walls completed. 
 
06/30/11 QUARTER END SUMMARY:  Obtained PWB approval of revised project costs on 4/8/11. Completed site demolition 

activities and excavation of the slab foundation system. 
 
03/31/11 QUARTER END SUMMARY:  Bid process completed; DOF approved award of contract on 2/24/11; NTP issued on 

3/11/2011; a revised construction schedule has accelerated the completion date.  Submitted April PWB agenda item to 
DOF for approval of revised project costs on 3/3/11. 

 
12/31/10 QUARTER END SUMMARY:  Completed working drawings.  DOF approved working drawings/proceed to bid on 

12/16/10.  The project was advertised for bid on 12/20/10. 
 
09/30/10 QUARTER END SUMMARY:  Obtained PWB approval of preliminary plans on 7/12/10 and initiated working drawings 

activities.   
 
06/30/10 QUARTER END SUMMARY:  Completed preliminary plans and prepared submittals to the Legislature and PWB for a 

July 2010 agenda item, requesting approval of preliminary plans and authorization to proceed with working drawings. 
 
03/31/10 QUARTER END SUMMARY:  Drafted the Architectural Program currently pending final approval and submitted 

schematic design documents for review. 
 
12/31/09 QUARTER END SUMMARY:  Continued preliminary plan activities including CEQA determination, and preliminary 

architectural programming for the new building. 
 
09/30/09 QUARTER END SUMMARY:  Executed Architectural and Engineering and Project Management contract amendments. 

Commenced with preliminary plans. 
 
06/30/09 QUARTER END SUMMARY:  On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding for 

design and construction of this project.  Began negotiations for Architectural and Engineering and Project Management 
contract amendments. 
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CALIFORNIA MEDICAL FACILITY 
Emergency Generator Capacity Upgrade 

October through December 2012 
 
 

Capital Outlay Analyst:  Kenneth C. Emerick 
Project Director: Ron Dodd 
 
Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $       505,000 
 Ch. 7/07, 5225-801-0001 (AB 900) W $       566,000 
 Ch. 7/07, 5225-801-0001 (AB 900) C $    6,121,000 
   
Authorization: 
 

Ch.  7/07 
AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 
capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities.  In accordance with the 
provisions of AB 900, on August 10, 2012, the Public Works Board approved the establishment of scope, cost, and schedule for 
the Emergency Generator Capacity Upgrade Project at the California Medical Facility and allocated $7,192,000 from this 
appropriation for design and construction of this project.  The total cost of $7,192,000 includes $505,000 for preliminary plans, 
$566,000 for working drawings, and 6,121,000 for construction ($4,810,000 contract, $337,000 contingency, $430,000 A&E, 
$503,000 other project costs, and $41,000 agency retained items).  Preliminary Plans will begin in August 2012 and be complete 
in September 2013.  Working drawings will begin in September 2013 and be complete in March 2014.  Construction will begin 
in May 2014 and completed April 2015. 

 
Project Schedule: 

Phase I Original Start Original Complete Current Start Current Complete % Complete 
P 8/12 9/13 8/12 9/13 0 
W 9/13 3/14 9/13 3/14 0 
C 5/14 4/15 5/14 4/15 0 
Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P 12/12 $48,715 PM Services Contract 
W    
C    
 
Quarterly Activity Summary: 
Initiated negotiation of fees and execution of a contract for project management and engineering design services. 
 
Major Activity Next Quarter:  
Complete negotiation of fees and execution of a contract for project management and engineering design services.  
 
Major Issues: 
None 

 
Chronological History 
 

09/30/12 QUARTER END SUMMARY:  On August 10, 2012 the PWB approved scope, cost, and schedule for design and 
construction of this project. 
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CALIFORNIA MEDICAL FACILITY 
Health Care Facility Improvement Program 

October through December 2012 
 
 

Capital Outlay Analyst:  Kenneth C. Emerick 
Project Director: Ron Dodd 
 
Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       1,421,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $       1,646,000 
 Ch. 7/07, 5225-801-0600 (AB 900) C $     25,033,000 
   
Authorization: 
 

Ch.  7/07 
AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and 
mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on September 11, 
2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 
Project at California Medical Facility, and allocated $28,100,000 from this appropriation for design and construction for this 
project.  The total project cost of $28,100,000 includes $1,421,000 for preliminary plans, $1,646,000 for working drawings, and 
$25,033,000 for construction ($19,076,000 contracts, $1,145,000 contingency, $954,000 A&E, $1,481,000 other project costs, 
and $2,377,000 agency retained items).  Preliminary plans will begin in September 2012 and be complete in September 2013.  
Working drawings will begin in September 2013 and be complete in March 2014.  Construction will begin July 2014 and be 
complete in January 2016. 

 
Project Schedule: 

Phase I Original Start Original Complete Current Start Current Complete % Complete 
P 9/12 9/13 9/12 9/13 0 
W 9/13 3/14 9/13 3/14 0 
C 7/14 1/16 7/14 1/16 0 
Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P    
W    
C    
 
Quarterly Activity Summary: 
Obtained interim project funding at the Pooled Money Investment Board meeting in October 2012 and developed the A/E Scope of 
Work. 
 
Major Activity Next Quarter:  
Execute contract with Architectural and Engineering consultant and commence development of Preliminary Plans.  
 
Major Issues: 
None 

 
Chronological History 
 

09/30/12 QUARTER END SUMMARY:  On September, 2012 the PWB approved scope, cost, and schedule for design and 
construction of this project. 

 
 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
 

14 

CALIFORNIA MEN’S COLONY 

Central Kitchen Replacement-West 
October through December 2012 

 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  Carmelito Cataylo 
 
Appropriation: Ch. 324/98, 5240-301-0001(18) PW $       531,000 
 Ch.   52/00, 5240-301-0001(23) C $    6,035,000 
 As reverted by 
 Item 5240-495, Budget Act of 2001 C $ -6,035,000 
 Ch. 171/07, 5225-301-0001(10) W $       258,000 
 As reappropriated by 
 Ch. 33/2011, 5225-491, 0001(1) W $       258,000 
 As reappropriated by 

Ch. 21/2012, 5225-491, 0001(1) W $       258,000 
 Ch. 171/07, 5225-301-0660(1) C $  10,264,000 
 As reverted by 
 Item 5225-495, Budget Act of 2008 C $ -10,264,000 
 Ch. 268/269/08, Item 5225-301-0660(.5) WC $  15,263,000 
 As reappropriated by 

Ch. 33/2011, 5225-491, 0660(.5) WC $  15,263,000 
 As reappropriated by 

Ch. 21/2012, 5225-491, 0660 (1), (.5) WC $  15,263,000 
 

Authorization: 
 

Ch. 324/98 
The budget provides $531,000 for preliminary plans ($273,000) and working drawings ($258,000) to demolish the existing 
kitchen and dining room building and construct a new 9,600 square foot concrete wall kitchen and two 4,500 square foot 
satellite dining rooms.  The total project cost is $6,276,000, and includes future costs for construction of $5,745,000, including 
$4,933,000 (CCCI 3722) for construction contracts, $345,000 for contingency, $359,000 for project administration, and 
$108,000 for agency retained items (guarding costs).  Preliminary plans will begin September 1998 and be completed    
December 1998.  Working drawings will begin April 1999 and be completed May 1999. 

 
Ch. 52/00 
The amount of $6,035,000 is provided for construction to demolish the existing kitchen and dining room building and construct 
a new 9,713 square foot concrete wall kitchen and two 4,560 square foot satellite dining rooms.  The request includes 
$5,181,000 (CCCI 3909) for construction contracts, $363,000 for contingency, $383,000 for project administration, and 
$108,000 for agency retained (guarding).  Construction will begin in April 2001 and be completed by November 2002. 
 
Ch. 171/07 
The amount of $258,000 is provided for working drawings for a new kitchen and dining facilities to replace the existing 67 year 
old deteriorated vintage wood frame structure currently utilized for this purpose.  The new kitchen will be compliant with 
applicable statutory, sanitation and health requirements.  The estimated total project cost is $11,053,000 (CCCI 4593), including 
previously approved preliminary plans for $273,000 and working drawings for $258,000.  The total estimated cost for 
construction is $10,264,000.  Design funding is being requested for review and any necessary changes to the existing design.  
The construction costs include $8,718,000 for construction contracts, $610,000 for contingency, $392,000 for project 
administration, $219,000 for agency-retained and $325,000 for other project costs.  Working drawings to begin in August 2007 
and be complete in November 2007.   
 
Ch. 171/07 
The amount of $10,264,000 is provided for construction of a new kitchen and dining facilities to replace the existing 67 year old 
deteriorated vintage wood frame structure, currently utilized for this purpose.  The new kitchen will be compliant with 
applicable statutory, sanitation and health requirements.  The estimated total project cost is $11,053,000 (CCCI 4593), including 
previously approved preliminary plans for $273,000 and working drawings for $258,000.  Additional working drawing funds of 
$258,000 is being requested for review and any necessary changes to the existing design.  The total estimated cost for 
construction is $10,264,000 including $8,718,000 for construction contracts, $610,000 for contingency, $392,000 for project 
administration, $219,000 for agency retained and $325,000 for other project costs.  Construction to begin in March 2008, and be 
complete in August 2009. 
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Ch. 268/269/08 
The amount of $15,263,000 is provided for working drawings ($992,000) and construction costs ($14,271,000) to design and 
build a new kitchen and dining facilities.  The total estimated cost of this project is $16,052,000 (CCCI 4983), including 
previously approved preliminary plans ($273,000) and working drawings ($516,000) from the General Fund.  The construction 
amount includes $10,899,000 for construction contracts, $763,000 for contingency, $1,401,000 for architectural and engineering 
services, $219,000 for agency retained items, and $989,000 for other project costs.  Working drawings will begin in August 
2008 and be completed in May 2010.  Construction will begin in May 2010 and be completed in November 2011.   
 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 10/98 4/99 10/98 6/00 100 
W 08/08 5/10 11/12 9/13 2   
C 05/10 11/11 TBD TBD   0 
Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P 9/98 $273,000 Form 22, #98200A  
W 6/00 $258,000 Form 22, #00094A 
W 11/07 $258,000 Form 22, #08084A 
W 1/11 <$243,972> P1011415, Return of Funds Transferred 
W 12/12 $246,807 Contract, PM Services 
 
Quarterly Activity Summary: 
Negotiated fees, amended contract, and issued NTP to program management firm. Developed project schedule for working drawings. 
Continued negotiations for services and fees with A&E firm.  
 
Major Activity Next Quarter:  
Conclude negotiations and issue NTP to A&E firm. Schedule site visit and meet with institutional stakeholders and evaluate potential 
design changes. 
 
Major Issues: 
None. 

Chronological History 
 

09/30/12 QUARTER END SUMMARY:  Commenced working drawing activities; evaluated project delivery methods and potential 
project schedules. 

 
06/30/12 QUARTER END SUMMARY:  The 2012 Budget Act, enacted 6/27/2012, re-appropriated 2007 WD phase and 2008 WD 

and C phase funding to re-commence project activities. 
 
03/31/12 QUARTER END SUMMARY:  Analysis of AB109 realignment determined that CMC-West would continue in operation. 
 
12/31/11 QUARTER END SUMMARY:  Project is on hold pending further assessment due to AB109 realignment.  
 
09/30/11 QUARTER END SUMMARY:  Initiation of working drawing activities are on hold pending evaluation of future plans for 

CMC West under AB 109 realignment. 
 
06/30/11 QUARTER END SUMMARY:  The 2011 Budget Act, enacted 6/30/2011, re-appropriated 2007 WD phase and 2008 WD 

and C phase funding to re-commence project activities. 
 
03/31/11 QUARTER END SUMMARY:  The re-appropriation of the 2008 WD and C phase funding was requested in the 

Governor’s 2011/12 Budget. 
 
12/31/10 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.  
 
09/30/10 QUARTER END SUMMARY:  Project remains suspended, pursuant to Budget Letter 08-33.   
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06/30/10 QUARTER END SUMMARY:  Project remains suspended, pursuant to Budget Letter 08-33. 
 
03/31/10 QUARTER END SUMMARY:  Project remains suspended, pursuant to Budget Letter 08-33. 
 
12/31/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33. 
 
09/30/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.   
 
06/30/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.   
 
03/31/09 QUARTER END SUMMARY: Project remains suspended, pursuant to Budget Letter 08-33.   
 
12/31/08 QUARTER END SUMMARY:  Five architectural and engineering firms were interviewed for the design contract.  A 

design firm was selected but not awarded due to suspension of project activities, pursuant to the Budget Letter 08-33. 
 
09/30/08 QUARTER END SUMMARY: The 2008 Budget Act, approved 9/23/08, reverted 2007 construction funding 

($10,264,000) and provided additional funding for working drawings and construction.  DGS received twelve responses to 
the Request for Qualifications (RFQ) from Architectural and Engineering firms interested in this project.     

 
06/30/08 QUARTER END SUMMARY:  Spring Finance Letter submitted requesting additional WD funds, reversion of existing C 

appropriation, and new C appropriation. 
 
03/31/08 QUARTER END SUMMARY:  It was determined that the WD appropriation of $258,000 received in the 2007 Budget 

Act is not sufficient to complete WD; the amount of the 2007 Budget Act appropriation request was based on the 
understanding at that time that the design firm that completed the original WD would update the existing WD; however, 
that firm has declined to do the work and a new firm must be hired to complete new WD; additional funding will be 
required to proceed. 

 
12/31/07 QUARTER END SUMMARY:  Consultation with DGS regarding the adequacy of funding to complete working 

drawings. 
 
09/30/07 QUARTER END SUMMARY:  A DGS Form 22 and project schedule is being prepared by DGS. 
 
06/30/07 QUARTER END SUMMARY:  None. 
 
03/30/07 QUARTER END SUMMARY:  None. 
 
09/30/04 QUARTER END SUMMARY:  Construction phase has been updated to $8,813,000, to reflect the CCCI 4328 

adjustments. 
 
06/30/02 QUARTER END SUMMARY:  The West Facility is being considered for a mission change from a Level II facility to 

possibly a Level IV facility. KCEM will be preparing a study for possible options.  For this reason, the request for 
construction funding has been deferred until FY 2003/2004 in case the current mission remains the same. 

 
03/31/02 QUARTER END SUMMARY:  Prepared a Finance Letter to request a new C appropriation for FY 2002/03. 
 
12/31/01 QUARTER END SUMMARY:  WD completed in November 2001 with stamps from the SFM and DSA.  The COA met 

with PMB and DOF at CMC and presented the final design.  IWL is currently interested in constructing the project. 
 
09/30/01 QUARTER END SUMMARY:  With the reversion of construction funds, work continued with final changes to the 

working drawings and a revised construction cost estimate.  Seneca Engineering has been given the deadline of 10/15/01 
to complete the working drawings and cost estimate. 

 
06/30/01 QUARTER END SUMMARY:  New DGS project director assigned to the project.  Working drawings have been 

submitted and reviewed by the SFM and DSA for Access Compliance.  CDCR is seeking an exemption of specific site 
access compliance issues.  Meeting held at CMC on 6/29/01 to discuss changes to project scope in an attempt to bring the 
project within budget or 10 percent augmentation limits per DOF direction. 
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CALIFORNIA MEN'S COLONY 
50-Bed Mental Health Crisis Bed Facility 

October through December 2012 
 

Capital Outlay Analyst: Paul Keiley 
Project Director: John Spain  
 
Appropriation:   Ch. 7/07, 5225-801-0660 (AB 900) P $    3,867,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $    4,056,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $  55,792,000 
 DF 14-D, 2/16/10, Revised Project Costs C $   -7,393,000 
 DF 14-D, 10/13/11, Revised Project Costs WC $ -17,667,000 
 DF 14-D, 11/30/12, Revised Project Costs P $   -1,232,000 
 DF 14-D, 11/30/12, Revised Project Costs W $      -367,000 
 DF 14-D, 11/30/12, Revised Project Costs C $     1,599,000  
 
Authorization: 
 

Ch.  7/07 
AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and 
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisions 
of AB 900, on April 10, 2009 the Public Works Board approved the establishment of scope, cost, and schedule for a 50-bed 
Mental Health Crisis Bed (MHCB) Facility at the California Men’s Colony, and allocated $63,715,000 from this appropriation 
for preliminary plans, working drawings and construction for this project. This project will provide approximately 45,000 square 
feet for a 50-bed licensed inpatient MHCB facility consisting of housing, treatment, support and administration services, 
necessary to help stabilize inmate-patients experiencing a state of mental health crisis.  The total project cost of $63,715,000 
includes $3,867,000 for preliminary plans, $4,056,000 for working drawings, and $55,792,000 for construction ($43,640,000 
contract, $2,182,000 contingency, $2,833,000 A&E, $3,510,000 other project costs, and $3,627,000 agency retained items).  
Preliminary plans will begin in April 2009 and be completed in July 2010.  Working drawings will begin in August 2010 and be 
completed in January 2011.  Construction will begin in March 2011 and be completed in March 2013.   
 

Project Schedule: 
Phase Original Start Original 

Complete 
Current Start Current Complete % Complete 

P 4/09 7/10 4/09 2/10 100 
W 8/10 1/11 2/10 9/10 100 
C 3/11 3/13 1/11 6/13 85 

Current comments on Schedule:  
 

Fund Transfers: 
Purpose Funds 

Encumbered 
Amount Type of Document 

P Various as of 6/11 $  2,579,047 Design Contracts  
W Various as of  3/12 $  2,216,624 Design Contracts 
C 1/7/2011 $     801,000 Form 220, 11053 BPSB 
C 6/12 $25,851,620 Construction Contracts 
C 12/12 $     290,576 Form 220, 13032BPSB 
C 12/12 $     317,047 Form 220, 13021BPSB 
 
Quarterly Activity Summary: 
The contractor completed installation of telecommunications wiring on the first floor, elevator, and interior plaster on the first floor. 
Contractor continued construction on epoxy painting of walls and ceilings, installation of telecommunications wiring on the second 
floor, guard towers, lethal electrified fence, access road, recreation yards, and CEQA required landscaping. 
 
Major Activity Next Quarter:  
Commence punch list inspections. 
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Major Issues: 
None 

 
Chronological History 

 
09/30/12 QUARTER END SUMMARY:  The contractor completed the installation of the roof and exterior windows.  Contractor 

continued work on the building interior 1st floor wall plaster, 2nd floor drywall installation, and mechanical, electrical, and 
plumbing systems installation. 

 
06/30/12 QUARTER END SUMMARY:  Contractor completed concrete block walls and rough-in of the mechanical, electrical and 

plumbing systems. 
 
03/31/12 QUARTER END SUMMARY:  Continued construction; commenced exterior concrete block walls of structure; completed 

underground utilities. 
 
12/31/11 QUARTER END SUMMARY:  PWB approved increase in project costs on 10/13/2011 to fund work related to removal of 

debris and material containing asbestos. Parking lot asbestos abatement complete; building concrete foundation and slab 
complete.   

 
09/30/11 QUARTER END SUMMARY:  Started major utility work on building site; cut the large slope into existing hill on the east 

side of the project site; completed demolition of the building site parking lot. Prepared PWB agenda item to request an 
increase in project costs to fund work related to removal of debris and asbestos containing material. 

 
06/30/11 QUARTER END SUMMARY:  Completed temporary parking lot and began demolition and excavation of the East 

parking lot. A review of the potential costs associated with the removal of asbestos containing material and other debris 
indicates a need for additional project funding once costs are fully estimated. 

 
03/31/11 QUARTER END SUMMARY:  Construction contract awarded, and Notice to Proceed issued to contractor on 1/10/11. A 

debris pile with Asbestos Containing Material (ACM) was discovered within the construction site on 3/14/11; contractor 
working with the Air Pollution Control District to identify proper removal of material; project completion has been 
extended one month due to additional SFM requirements of fire access road and modification to sally port gates; contractor 
has commenced work on temporary parking lot and access road. 

 
12/31/10 QUARTER END SUMMARY: Obtained DOF approval of WD/PTB on 10/11/10, bid opening completed 12/7/10.  
 
09/30/10 QUARTER END SUMMARY:  Completed WD’s, and obtained SFM approval.  Prepared DOF submittal to approve 

WD/Proceed to Bid.   
 
06/30/10 QUARTER END SUMMARY:  Continued working drawings activities.  The litigation challenging the CEQA NOD was 

resolved via a stipulated dismissal by the petitioners on 6/24/10. 
 
03/31/10 QUARTER END SUMMARY:  Received PWB approval of preliminary plans and revised (decrease) project costs on 

2/16/10.  Litigation was filed on 2/4/10, in reference to the NOD filed on 1/7/10. 
 
12/31/09 QUARTER END SUMMARY:  Completed preliminary plans; prepared preliminary plan approval package and submitted 

to the Legislature on 12/29/09.  
 
09/30/09 QUARTER END SUMMARY:  Continued work on preliminary plans.  
 
06/30/09 QUARTER END SUMMARY:  On 4/10/09, the PWB approved scope, cost, and schedule and allocated AB900 funding 

for design and construction of this project.  Began preliminary plan activities. 
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CALIFORNIA MEN'S COLONY 
Level II Fence Improvements 

October through December 2012 
 

Capital Outlay Analyst:  Paul Keiley 
Project Director:  Art Louie 
 
Appropriation: Ch. 712/10, 5225-301-0747 (2) PWC $     682,000 
 DF-14D, 4/11/12, Revised Project Costs C $ -260,000 
 
 
Authorization: 
 

Ch. 712/10 
The amount of $682,000 is provided for preliminary plans, working drawings, and construction to complete upgrades to the 
existing Level II perimeter fence, by adding approximately 1,000 lineal feet of 12 foot high fence with gates.  The total estimated 
project cost is $682,000 including $477,000 for construction contracts, $33,000 for contingency, $70,000 for agency-retained 
items, and $102,000 for other project costs.  Preliminary plans will begin in October 2010 and be complete in January 2011.   
Working drawings will begin in February 2011 and be complete in July 2011.  Construction will begin in July 2011 and be 
completed in January 2012.  
 

Project Schedule: 
Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 10/10 01/11 10/10 04/12 100 
W 02/11 07/11 4/12 4/12 100 
C 07/11 01/12 7/12 2/13 49 
Current comments on Schedule: Schedule delay due to weather and inmate lockdown 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P            6/30/11 $8,664 Due Diligence 
W    
C 9/30/12 $413,000 Form C-220B # 1759 
 
Quarterly Activity Summary: 
Continued construction activities; submitted Change Order request, and received approval to widen fence line due to encroachment of 
light pole bases into walkway. 
 
Major Activity Next Quarter:  
Complete construction. 
 
Major Issues: 
None 

 
Chronological History 

 
09/30/12 QUARTER END SUMMARY:  Continued procurement of material, finalized scheduling, conducted start up meeting, and 

commenced construction activities with the installation of temporary fencing, and gate fabrication. 
 
06/30/12 QUARTER END SUMMARY:  PWB approved Preliminary Plans and the use of IWL, and revised project costs on 

4/11/2012; DOF approved working drawings, and proceed to construction on 4/25/2012. Commenced procurement 
activities, and scheduling of start up meeting with the institution. 

 
03/31/12 QUARTER END SUMMARY:  Prepared and submitted for April 2012 PWB meeting agenda; approval of Preliminary 

Plans, use of Inmate/Ward Labor, and Reversion of project savings. 
 
12/31/11 QUARTER END SUMMARY:  Project is on hold pending further assessment due to AB109 realignment. 
 
09/30/11 QUARTER END SUMMARY:  Approval of preliminary plan by PWB is pending evaluation of future plans for CMC 

West under AB 109 realignment. 
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06/30/11 QUARTER END SUMMARY:  Completed due diligence on 5/6/2011 with no significant issues noted; prepared 

preliminary plan submittal for release to JLBC. 
 
03/31/11 QUARTER END SUMMARY:  DGS supplied due diligence documents to DOF for review and comment. The documents 

were returned by DOF for additional edits. The requested changes were incorporated into the documents, and returned to 
DOF for approval.  Continued work on preliminary plan submittal.  

 
12/31/10 QUARTER END SUMMARY: Project funding authorized in 2010 Budget Act, approved on 10/8/10. A CEQA Notice of 

Exemption document was filed with the State Clearinghouse; the review period expired on 12/14/10; due diligence 
activities have been initiated.  
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CALIFORNIA MEN’S COLONY 
Waste Water Treatment Plant Upgrade 

October through December 2012 
 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  Rick Hernandez 
 
Appropriation: Ch. 7/07, 5225-801-0001 P $    594,000 
 Ch. 7/07, 5225-801-0001 W $    577,000 
 Ch. 7/07, 5225-801-0001 C $ 7,462,000 
 DF 14-D, 9/9/11, Revised Project Costs W $   82,000 
 DF 14-D, 9/9/11, Revised Project Costs C $      818,000 
 DF 14-D, 10/10/12, Revised Project Costs C $ -395,000 
 
Authorization: 
 

Ch.  7/07 
AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 
capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities.  In accordance with the 
provisions of AB 900, on February 16, 2010, the Public Works Board approved the establishment of scope, cost, and schedule for 
the Waste Water Treatment Plant Upgrade project at California Men’s Colony, and allocated $8,633,000 from this appropriation 
for design and construction of this project.  The total cost of $8,633,000 includes $594,000 for preliminary plans, $577,000 for 
working drawings, and $7,462,000 for construction ($5,966,000 contract, $298,000 contingency, $355,000 A&E, $615,000 other 
project costs, and $228,000 agency retained items).  Preliminary plans will begin in December 2009 and be completed in August 
2010.  Working drawings will begin in August 2010 and be completed in January 2011. Construction will begin in March 2011 
and be completed in January 2012.  

 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 12/09 8/10 2/10 9/11  100 
W 08/10 1/11 9/11 5/12 100 
C 03/11 1/12 9/12 1/14 4 
Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P Various as of 3/12 $   327,491 Design Contracts 
W 12/12 $   573,989 Design Contracts 
C 9/12 $   387,006 Form 22, #12100APSB 
C 12/12 $6,744,374 Construction Contracts 
 
Quarterly Activity Summary: 
On October 10, 2012 the PWB approved revised project costs; contractor set grade stakes for trenching of new sewer line, and 
completed asphalt-concrete saw cutting.  
 
Major Activity Next Quarter: 
Contractor is scheduled to finish new sewer line tie-in, and start site grading for bar screen and UV tank. 
 
Major Issues: 
None 
 

Chronological History 
 

09/30/12 QUARTER END SUMMARY:  Contractor awarded contract, given Notice To Proceed, and commenced mobilization to 
site. 

 
06/30/12 QUARTER END SUMMARY:  DOF approved Working Drawings, and Proceed to Bid request on 6/6/12; finalized 

Proceed to Bid package; initiated advertisement on 6/13/12; held pre-bid meeting at CMC with prospective contractors. 
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03/31/12 QUARTER END SUMMARY:  Completed CM negotiations, continued review of working drawings in preparation for 
project bidding. 

 
12/31/11 QUARTER END SUMMARY:  Continued working drawing activities; interviewed and selected CM; commenced 

contract development. 
 
09/30/11 QUARTER END SUMMARY:  Released PP to JLBC; submitted September PWB agenda item; obtained approval of PP 

and revised project costs from PWB on 9/9/2011; began WD activities. 
 
06/30/11 QUARTER END SUMMARY:  Prepared preliminary plan submittal for release to JLBC.  Due diligence work completed. 
 
03/31/11 QUARTER END SUMMARY:  Continued work on PP and due diligence; performed review of geotechnical report. 
 
12/31/10 QUARTER END SUMMARY:  Executed A/E contract; began due diligence work. 
 
09/30/10 QUARTER END SUMMARY:  Continued preliminary plans activities including negotiating scope and cost of A/E 

services and preparation of contract with Carollo Engineers.   
 
06/30/10 QUARTER END SUMMARY:  Continued with preliminary plan activities including negotiations for a consultant 

contracts for program management and design engineering services. 
 
03/31/10 QUARTER END SUMMARY:  Obtained PWB approval of scope, cost and schedule on 2/16/10.  Began negotiations 

process with A&E consulting firm. 
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 CALIFORNIA STATE PRISON, CORCORAN 
Administrative Segregation Unit/Enhanced Outpatient Program  

Treatment and Office Space 
October through December 2012 

 
Capital Outlay Analyst:  Kenneth C. Emerick 
Project Director:  John Petropoulos 
 
Appropriation:  
 
 Ch. 7/07, 5225-801-0660 (AB 900) P $   1,086,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $   1,031,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $ 15,553,000 
 DF-14D, 3/11/11, Revised Project Costs P $     -291,000 
 DF-14D, 3/11/11, Revised Project Costs W $     -149,000 
 DF-14D, 3/11/11, Revised Project Costs C $     -728,000 
 DF-14D, 9/9/11, Revised Project Costs C $  -5,925,000 
 DF-14D, 3/9/12, Revised Project Costs C $      168,000 
 
Authorization: 
 

Ch.  7/07 
AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and 
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisions 
of AB 900, on February 16, 2010, the Public Works Board approved the establishment of scope, cost, and schedule for the 
Enhanced Outpatient Program Treatment and Office Space project at the California State Prison, Corcoran, and allocated 
$17,670,000 from this appropriation for design and construction for this project.  The total project cost of $17,670,000 includes 
$1,086,000 for preliminary plans, $1,031,000 for working drawings, and $15,553,000 for construction ($11,505,000 contract, 
$575,000 contingency, $685,000 A&E, $888,000 other project costs, and $1,900,000 agency retained items).  Preliminary plans 
will begin in February 2010 and be completed in February 2011.  Working drawings will begin in February 2011 and be 
completed in September 2011.  Construction will begin in November 2011 and be completed in February 2013.   

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 
P 2/10 2/11 2/10 3/11 100 
W 2/11 9/11 3/11 9/11 100 
C 11/11 2/13 9/11 5/13 65 
Current comments on Schedule: Delay due to a prison disturbance and resulting unavailability of inmate workers.  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P Various as of 3/12 $689,361 Design Contracts 
W 3/12 $641,990 Design Contracts 
C 9/11 $7,059,000 C-220B 1732 
C 9/12 $1,052,126 Various Contracts 
 
Quarterly Activity Summary: 
Completed lightweight concrete on second floor, fire proofing application, and catwalk.  Continued rough plumbing, electrical, 
HVAC, roofing, and installation of the first floor doors and windows. 
 
Major Activity Next Quarter: 
Complete roofing, fire sprinkler piping, door and window installation, rough plumbing, electrical, HVAC.  Begin finish work.  
 
Major Issues: 
None 
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Chronological History 
 

09/30/12 QUARTER END SUMMARY: Continued procurement activities, completed installation of block walls and pan decking 
for the second floor.  Completed 80 percent of lightweight concrete on the second floor, and continued rough plumbing, 
electrical, and HVAC.  

 
06/30/12 QUARTER END SUMMARY:  Installation of the block walls, structural steel/beams, and procurement activities 

continued onsite.  IWL has completed underground electrical and plumbing work as well as installation of the first floor 
door frames and finish slab. 

 
03/31/12 QUARTER END SUMMARY:  Demolition, building over-excavation, and utility and guard tower relocation have been 

completed and structural steel fabrication rebar work for the new building and parking lot construction have begun. 
 
12/31/11 QUARTER END SUMMARY:  Continued procurement and started construction to include demolition of catwalk and 

guard tower, exposure of utilities, rerouting of the 10” water main, steel fabrication, removal of the high mast light, and 
completion of excavation.   

 
09/30/11 QUARTER END SUMMARY:  The A/E construction support contract was re-negotiated reducing the scope of work, 

since the construction phase will be primarily managed in-house by available A/E staff.  WD’s were completed and 
approved and recognition of the revised project cost was obtained from the PWB on 9/9/2011.  DOF signed the DF 14D 
on 9/21/2011. 

 
06/30/11 QUARTER END SUMMARY:  Commissioning consultant contract executed, notice to proceed signed on 5/4/11, CD 

submittal completed and forwarded to stakeholders for review and comments on 6/29/11.  Plans for an alternate means for 
a smoke control system were forwarded to SFM for review and approval. 

 
03/31/11 QUARTER END SUMMARY:  PWB approved preliminary plans and recognized revised project costs at the 3/11/11 

meeting.  CEQA compliance was filed on 2/22/10; statute of limitations ended on 3/28/10; and WD negotiations meeting 
was held with design team on 3/29/11. 

 
12/31/10 QUARTER END SUMMARY:  Completed Architectural Program, Topographic Survey, Hazardous Materials, 

Geotechnical and LEED Pre-Design Engineering Reports, Schematic Design, and proceeded toward completion of 
preliminary plans. 

 
09/30/10 QUARTER END SUMMARY:  Continued preliminary plans activities and completed A/E contract processing.   
 
06/30/10 QUARTER END SUMMARY:  A/E contract services scope and fee negotiations were conducted and completed.  

Contract processing is currently underway and is anticipated to be complete in July. 
 
03/31/10 QUARTER END SUMMARY:  On 2/16/10, the PWB approved scope, cost and schedule and allocated AB 900 funding 

for design and construction of this project.  Commenced preliminary plan activities to select/negotiate fees for the A&E 
consulting firm. 
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CALIFORNIA STATE PRISON, LOS ANGELES COUNTY 
Enhanced Outpatient Program, Treatment and Program Space 

October through December 2012 
 

Capital Outlay Analyst:  Ken Swarm 
Project Director:  John Petropoulos 
 
Appropriation: Ch. 47/06, 5225-301-0001(17.2) P $       250,000 
 Ch. 7/07, 5225-801-0660 (AB 900) P $       689,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $       588,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $  10,430,000 
 DF 14-D, 7/12/10, Revised Project Costs W $       139,000 
 DF 14-D, 7/12/10, Revised Project Costs C $    3,250,000 
 DF 14-D, 12/13/10, Revised Project Costs C $ -3,606,000 
 
Authorization: 
 

Ch.  47/06 
The amount of $250,000 is provided for preliminary plans to design approximately 6,700 square feet of program and office space 
necessary to treat approximately 150 inmate mental health patients. The project will provide work center areas for individual and 
group treatment for inmate patients. The estimated total project cost is $2,673,000 (CCCI 4587), including $200,000 for working 
drawings and $2,223,000 for construction. The amount for construction includes $1,499,000 for construction contracts, $203,000 
for contingency, $311,000 for project administration, $210,000 for agency retained items. Preliminary plans will begin in    
August 2006 and be complete by June 2007. 
 
Ch.  7/07 
AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and 
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provision of 
AB 900, on July 14, 2009, the Public Works Board approved the establishment of scope, cost, and schedule for the 150 Enhanced 
Outpatient Program beds at the California State Prison, Los Angeles County, and allocated $11,707,000 from this appropriation 
for preliminary plans, working drawings, and construction for this project.  The total project cost of $11,707,000, includes 
$689,000 for preliminary plans, $588,000 for working drawings and $10,430,000 for construction ($7,906,000 contract, 
$395,000 contingency, $1,227,600 A/E, $1,151,000 other project costs, and $1,028,000 agency retained items.  Preliminary plans 
will begin in October 2009 and be completed in July 2010.  Working drawings will begin in July 2010 and be completed in 
January 2011.  Construction will begin in April 2011 and be completed in July 2012. 
 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P (original) 8/06 6/07 8/06 3/07 100 
P (rescope) 10/09 7/10 7/09 7/10 100 
W 7/10 1/11 7/10 11/10 100 
C 4/11 7/12 3/11 6/12 100 
Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P (original) 12/06 $   182,571 Design Contract 
P (rescope) Various as of 03/12 $   612,163 Design Contracts 
W Various as of 06/12 $   547,978 Design Contracts 
C 1/11 $8,345,000 Form C220B #1716 
C Various as of 12/12 $   916,095 Construction Contracts 
 
Quarterly Activity Summary: 
Temporary staff activation in the administrative side of the building completed 10/1/12. 
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Major Activity Next Quarter: 
Obtain PWB approval of scope change for facility from 150 GP EOP to 100 ASU EOP, complete contract amendments for PM and 
A/E team, and start design phase.  Submit LEED documentation to United States Green Building Council. 
 
Major Issues: 
None 
 

Chronological History 
 

09/30/12 QUARTER END SUMMARY:  A MOU was developed to allow LAC to occupy the administrative side of the new 
building.  Scope change request submitted to PWB to change facility from 150 GP EOP to 100 ASU EOP due to 
realignment and declining mental health population. 

 
06/30/12 QUARTER END SUMMARY:  Completed remaining construction activities including LEED commissioning and obtained 

Certificate of Occupancy from SFM.  CDCR filed a revised mental health bed plan with the Coleman Court in June 2012 
which changed the scope of this project from treatment and office space to serve 150 Enhanced Outpatient (EOP) General 
Population (GP) inmate-patients to serve 100 EOP-Administrative Segregation Unit (ASU) inmate-patients. 

 
03/31/12 QUARTER END SUMMARY:  Completed all fireproofing, HVAC ductwork, hydronic piping, fire sprinklers, ceramic 

tile, wall framing, photovoltaic panels, air handler and the HVAC rooftop unit. 
 
12/31/11 QUARTER END SUMMARY:  Completed structural steel, ceiling hangers, roofing membrane, exterior finish and 

insulation system.  Fireproofing started 12/30/11. 
 
09/30/11 QUARTER END SUMMARY:  Continued with procurement activities.  Masonry and grouting work complete.  

Installation of structural steel, column, and roof framing is complete.  Welding inspection on 9/27/11 had no exceptions. 
 
06/30/11 QUARTER END SUMMARY:  Soils engineering, footings and slab activities complete; formwork removed.  Masonry 

and grouting work in progress.   
 
03/31/11 QUARTER END SUMMARY:  Obtained approval of working drawings/proceed to construction, and use of IWL for 

construction on 1/24/11.  Construction began 3/14/11; water isolation valves installed, site surveying and soil engineering 
in progress.   

 
12/31/10 QUARTER END SUMMARY:  Working drawings completed and approved by SFM on 11/29/10.  Submitted PWB 

agenda item for the use of IWL for construction, and revised project cost, and submitted a request to DOF for approval of 
working drawings/proceed to construction.  Revised project costs were approved at the 12/13/10 PWB Meeting. 

 
09/30/10 QUARTER END SUMMARY:  Obtained PWB approval of preliminary plans on 7/12/10 and began working drawings. 
 
06/30/10 QUARTER END SUMMARY:  Completed preliminary plans and submitted to JLBC on 5/27/10; submitted July 2010 

PWB Agenda Item for approval of preliminary plans to DOF. 
 
03/31/10 QUARTER END SUMMARY:  Completed site survey and geotechnical investigation, and architectural programming; 

registered project with LEED.  Due diligence in progress. 
 
12/31/09 QUARTER END SUMMARY:  The A&E contract was executed on 10-22-09.  Began preliminary plan activities. 
 
09/30/09 QUARTER END SUMMARY:  Obtained PWB approval of scope, cost, and schedule on 07/14/09.  Began negotiations 

for Project Management and A/E services contract amendment. 
 
06/30/09 QUARTER END SUMMARY:  Submitted 30-day scope, cost, and schedule PWB package to DOF on 05/28/09; DOF 

released 30-day scope, cost, and schedule letter to Joint Legislative Budget Committee (JLBC) on 06/09/09. 
 
03/31/09 QUARTER END SUMMARY:  Development of 30-day scope, schedule and cost package for submittal to DOF, in order 

to request AB 900 funding for this project. 
 
12/31/08 QUARTER END SUMMARY:  Continued work on scope, schedule and cost information for AB 900 funding 

authorization. 
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09/30/08 QUARTER END SUMMARY:  Continued work on scope, schedule and cost information for funding authorization under 
AB900. 

 
06/30/08 QUARTER END SUMMARY:  A 30-day scope, schedule, and cost package (based on rescope) is under development 

(proposed AB 900 funding); decision to move forward with project is pending revisions to the CHCS Mental Health Bed 
Plan. 

 
03/31/08 QUARTER END SUMMARY:  Budget Package based on project rescope is under development. 
 
12/31/07 QUARTER END SUMMARY:  The Department has determined that the project was erroneously under programmed and 

did not account for the total amount of treatment and office space needed to meet program guidelines, due to an incorrect 
determination of the project’s physical site constraints.  Department stakeholders in coordination with DOF agreed to 
terminate this project and prepare a budget package that rescopes the project. 

 
09/30/07 QUARTER END SUMMARY:  A review of the completed preliminary plans is being conducted to determine if they are 

consistent with project scope.   
 
06/30/07 QUARTER END SUMMARY:  Prepared and released project preliminary plan submittal to Joint Legislative Budget 

Committee. 
 
03/31/07 QUARTER END SUMMARY:  Completed preliminary plans and filed the Notice of Exemption with the State Clearing 

House on 3/23/07.  It is anticipated that CEQA requirements will be completed by 4/30/07.  Kick off meeting with DOF 
and DGS was held on 3/6/07 to determine the extent of due diligence needed. 

 
12/31/06 QUARTER END SUMMARY:  Continued to work on preliminary plans.  Once preliminary plans are completed 

environmental staff will prepare a Notice of Exemption. This project is within one of the classes of projects found by the 
Secretary for Resources not to have a significant effect on the environment. 

 
09/30/06 QUARTER END SUMMARY:  Started work on preliminary plans. 
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CALIFORNIA STATE PRISON, SACRAMENTO 
Health Care Facility Improvement Program 

October through December 2012 
 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  Gary Lewis  
 
Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $   2,975,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $   2,960,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $  47,067,000 

  
Authorization: 
 

Ch.  7/07 
AB 900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and 
mental health treatment or housing space at existing prison facilities.  In accordance with the provisions of AB 900, on December 
14, 2012 the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility 
Improvement Project at California State Prison, Sacramento, and allocated $53,002,000 from this appropriation for design and 
construction of this project.  The total cost of $53,002,000 includes $2,975,000 for preliminary plans, $2,960,000 for working 
drawings, and $47,067,000 for construction ($35,587,000 contract, $2,135,000 contingency, $2,668,000 A&E, $3,332,000 other 
project costs, and $3,345,000 agency retained items).  Preliminary plans will begin in December 2012 and will be complete in 
December 2013.  Working drawings will begin in December 2013 and be complete in July 2014.  Construction will begin in 
November 2014 and be complete in May 2016.   

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 
P 12/12 12/13 12/12 12/13  
W 12/13 7/14 12/13 7/14  
C 11/14 5/16 11/14 5/16  
Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P    
W    
C    
 
Quarterly Activity Summary: 
On December 14, 2012 the PWB approved scope, cost, and schedule for design and construction of this project. 
 
Major Activity Next Quarter:  
Negotiate fees and execute a contract for engineering design services. 
 
Major Issues: 
None 
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CALIFORNIA STATE PRISON, SACRAMENTO 
Enhanced Outpatient Program, Treatment and Program Space 

October through December 2012 
 
Capital Outlay Analyst: Paul Keiley 
Project Director:  John Petropoulos 
 
Appropriation: Ch. 47/06, 5225-301-0001(28) P $      250,000 
 Ch. 268/269/08, Item 5225-301-0001(19) P $   1,168,000 
 Ch. 1/09, Item, 5225-301-0001 (15) W $      876,000 
 Ch. 712/10 Item, 5525-301-0001(4) C $  12,445,000 
 As reverted by 
 E/O #C 10/11-20 C $   -2,250,000 
Authorization: 
 

Ch.  47/06 
The amount of $250,000 is provided for preliminary plans to design program and treatment space to provide Enhanced Outpatient 
Program level of care, as defined by the CDCR’s Mental Health Delivery System, to support approximately 350 of the seriously 
mentally disordered inmate population at the California State Prison, Sacramento. The estimated total project cost is $5,595,000. 
The estimated future cost of $5,345,000 includes $200,000 for working drawings, and construction costs of $5,145,000, which 
includes $3,499,000 for construction contracts, $474,000 for contingency, $724,000 for project administration, and $448,000 for 
agency retained items. Preliminary plans will begin in August 2006 and be complete by September 2007. 
 
Ch.  268/269/08 
The amount of $1,168,000 is provided for preliminary plans to convert existing unused warehouse space into Enhanced 
Outpatient Program treatment and office space to serve 192 Level IV inmates housed in Facility B.  The total estimated cost of 
this project is $15,051,000 (CCCI 4983) including future costs for working drawings ($1,149,000) and construction 
($12,734,000).  The future construction cost of this project includes $9,271,000 for construction contracts, $649,000 for 
contingency, $613,000 for architectural and engineering services, $571,000 for agency retained items, $1,166,000 for other 
project costs, and $464,000 for Group II equipment.  Preliminary plans will begin in August 2008 and be complete in 
October 2009. 
 
Ch.  1/09 
The amount of $876,000 is provided for working drawings for a project that will provide the necessary program, treatment, and 
office space to serve the existing 192, Level IV Enhanced Outpatient Program inmate–patients housed in Facility B by converting 
existing, unused warehouse space. The total estimated project cost is $15,218,000 (CCCI 5295), including future construction 
cost of $13,174,000 and previously approved preliminary plans ($1,168,000). The construction cost includes $10,239,000 for 
construction contracts, $717,000 for contingency, $445,000 for architectural and engineering services, $490,000 for agency 
retained items, $933,000 for other project costs, and $350,000 for Group II equipment. Working drawings will be completed in 
December 2009. Construction will begin in February 2010 and be complete in July 2011.  
 
Ch.  712/10 
The amount of $12,445,000 is provided for construction for a project that will provide the necessary program, treatment, and 
office space to serve the existing 192, Level IV EOP inmate–patients housed in Facility B by renovating existing work center 
space once used by Prison Industry Authority.  The total estimated project cost is $14,427,000 (CCCI 5263), including previously 
approved preliminary plans ($1,168,000) and working drawings ($876,000).  The construction cost includes $9,846,000 for 
construction contracts, $689,000 for contingency, $383,000 for architectural and engineering services, $414,000 for agency-
retained items, $763,000 for other project costs, and $350,000 for Group II equipment.  Working drawings will be approved in 
October 2010.  Construction will begin in November 2010 and be complete in November 2011.  

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 
P 8/06 9/07 9/06 3/07 100 
P 8/08 10/09 12/08 7/09 100 
W 7/09 12/09 7/09 12/09 100 
C 11/10 11/11 10/10 2/13  99 

Current comments on Schedule:  
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Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P 7/07 $    248,321 Design Contract 
P 7/09 $   683,569 Design Contract 
W Various as of 3/10 $    536,101 Design Contracts  
C 10/10 $ 8,979,000 C-22B #1713 
C Various as of 12/12 $    596,733 Construction Contracts 
 
Quarterly Activity Summary:  
Completed single-ply roofing installation and design work for the fire refuge area. Facility completed and fully occupied on 
December 3, 2012. 
 
Major Activity Next Quarter:  
Complete fire refuge area. 
  
Major Issues: 
None 

Chronological History 
 

09/30/12 QUARTER END SUMMARY:  Single-ply roofing installation delayed due to a bid protest that was subsequently resolved; 
contractor has completed 95 percent of the single ply roofing work. Fire refuge area required by SFM is being designed. 

 
06/30/12 QUARTER END SUMMARY:  Single-ply roofing in process.  State Fire Marshal identified the need for an auxiliary fire 

refuge location; design is underway. 
 
03/31/12 QUARTER END SUMMARY:  Certificate of Occupancy issued by SFM 3/16/2012; Completed construction on epoxy 

flooring, electrical wiring and fixtures, telecommunications, ceiling tiles; fire alarm system. Completed walk-thru, and 
developed punch list items, consisting of work on HVAC air balancing; personal alarm programming for B yard corridor; 
electrical switches and cover plates. 

 
12/31/11 QUARTER END SUMMARY:  Continued construction activities, installed mechanical room equipment, registers, 

glazing, tile work, and modular furniture.   
 
09/30/11 QUARTER END SUMMARY:  Construction activities continued; installation of insulation, plywood, drywall finishes, 

ductwork, and electrical; relocation of mechanical equipment to new mechanical room. Parapet wall 85 percent complete. 
Original scope of work for fire sprinkler system complete, additional fire sprinkler system design and construction work 
required to meet SFM approval, delaying construction schedule. 

 
06/30/11 QUARTER END SUMMARY:  Continued installation of plywood, plumbing, sheetrock, electrical, and rough mechanical; 

SFM approved plans for mechanical room relocation and path of travel; new mechanical room being constructed; path of 
travel work in progress. Personal Alarm submittal forwarded to A/E for review and approval. 

 
03/31/11 QUARTER END SUMMARY:  Demolition of CMU is 98 percent complete with the mechanical room walls remaining; 

steam shutdown is required to remove existing walls. Offices framed in warehouse area, new CMU wall footings and grout 
poured in bottom row of new CMU block and mechanical room.  RFI in process pending receipt of design documents. 

 
12/31/10 QUARTER END SUMMARY:  Obtained DOF/PWB approval on 10/11/10 to revert project savings, approve working 

drawings/proceed to construction, and use IWL to complete construction; C-22B approved on 10/27/10 to transfer 
construction funds to ICRA. Contractor performed demolition of floors, CMU walls, steel frames and electrical circuits. 
IWL submitted Change Order for new path of travel to address relocation of designated inmates. 

 
09/30/10 QUARTER END SUMMARY:  Construction related activities remain on hold pending 2010/11 budget enactment.   
 
06/30/10 QUARTER END SUMMARY:  Submitted request for DOF approval of working drawings and to use IWL for project 

construction pending budget enactment. 
 
03/31/10 QUARTER END SUMMARY:  Executed a design contract amendment to provide for access compliant path of travel 

from Housing Units B7 and B8 to the main entrance. 
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12/31/09 QUARTER END SUMMARY:  Completed working drawings activities; SFM approved working drawings on 12/11/09. 
ADA/path of travel issues presented for review. 

 
09/30/09 QUARTER END SUMMARY:  The 2009 Budget Act provided funding for working drawings.  Obtained PWB approval 

of preliminary plans on 7/14/09.  Initiated working drawings activities. 
 
06/30/09 QUARTER END SUMMARY:  Held stakeholder meeting to review and obtain comments on preliminary plans; circulated 

for review and approval, and subsequent submittal to the Legislature.  Submitted July 2009 PWB agenda item for approval 
of preliminary plans. 

 
03/31/09 QUARTER END SUMMARY:  Stakeholder review of final architectural program is in process.  Preliminary plan 

submittal under development. The 2009 Budget Act, approved 2/20/09, provided funding for working drawings; a Finance 
Letter was submitted to the Legislature 3/20/09 requesting construction funding in order to expedite project completion to 
meet Coleman Court requirements.  

 
12/31/08 QUARTER END SUMMARY:  CEQA categorical exemption was filed with the State Clearinghouse on 11/13/08.  

Program Management and A/E contract negotiations completed.  Kick-off meeting held on 12/17/08 and 12/18/08.  
Architectural programming efforts have begun. 

 
09/30/08 QUARTER END SUMMARY:  The 2008 Budget Act, approved 9/23/08, provided funding for preliminary plans.  

Program Management negotiations are in progress.  CEQA categorical exemption is being prepared.   
 
06/30/08 QUARTER END SUMMARY:  Based on Budget Package reflecting rescope of project to provide treatment and office 

space to accommodate 192 EOP inmate-patients, funding for preliminary plans has been proposed for inclusion in the 
2008 Budget Act. 

 
03/31/08 QUARTER END SUMMARY:  Budget Package based on project rescope was completed. 
 
12/31/07 QUARTER END SUMMARY:  The Department has determined the project was erroneously over programmed.  The 

original scope called for providing treatment and program space for 384 inmate patients.  After completion of preliminary 
plans based on this scope, it was determined adequate treatment and program space already existed for 192 inmate patients 
housed in A Facility.  Thus, the accurate scope of the project should have only been treatment and program space for 192 
inmate patients in B Facility. 

 
09/30/07 QUARTER END SUMMARY:  A review of the completed preliminary plans is being conducted to determine if they are 

consistent with project scope.   
 
06/30/07 QUARTER END SUMMARY:  A Notice of Exemption was filed with the State Clearing house.  A preliminary plan 

submittal is being prepared for submittal to the next quarter’s PWB.   
  
03/30/07 QUARTER END SUMMARY:  Preliminary Plans were completed in March 2007.   
 
12/31/06 QUARTER END SUMMARY:  Preliminary plans approved in the Governor’s Budget for FY 2006/2007 and A/E Section 

assigned the schematic phase of preliminary plans. 
 
09/30/06 QUARTER END SUMMARY:  Preliminary plans approved in the Governor’s Budget for FY 2006/2007 and A/E Section 

assigned the schematic phase of preliminary plans. 
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CALIFORNIA STATE PRISON, SACRAMENTO 
Psychiatric Services Unit Treatment and Office Space 

October through December 2012 
 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  John Petropoulos   
 
Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $   1,153,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $   1,073,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $  15,919,000 
 DF-14D, 4/08/11, Revised Project Costs W $    -   15,000 
 DF-14D, 4/08/11, Revised Project Costs C $    1,207,000 

 DF-14D, 9/09/11, Revised Project Costs W $    - 97,000 
 DF-14D, 9/09/11, Revised Project Costs C     $ - 4,735,000 
 DF-14D, 2/10/12, Revised Project Costs C $      680,000 
 DF-14D, 4/11/12, Revised Project Costs C $      251,000 

 
Authorization: 
 

Ch.  7/07 
AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and 
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisions 
of AB 900, on February 16, 2010, the Public Works Board approved the establishment of scope, cost, and schedule for the 
Psychiatric Services Unit Treatment and Office Space project at California State Prison, Sacramento, and allocated $18,145,000 
from this appropriation for design and construction of this project.  The total cost of $18,145,000 includes $1,153,000 for 
preliminary plans, $1,073,000 for working drawings, and $15,919,000 for construction ($11,976,000 contract, $599,000 
contingency, $713,000 A&E, $922,000 other project costs, and $1,709,000 agency retained items).  Preliminary plans will begin 
in February 2010 and will be complete in March 2011.  Working drawings will begin in March 2011 and be complete in 
September 2011.  Construction will begin in December 2011 and be complete in March 2013.   

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 
P 2/10 3/11 2/10 4/11 100 
W 3/11 9/11 4/11 9/11 100 
C 12/11 3/13 9/11 7/13 48 
Current comments on Schedule: Schedule delay due to weather and change in site conditions 

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P Various as of 3/12 $   1,097,775 Design Contracts 
W 9/12 $     741,762 Design Contracts 
W 10/12 $      -37,449 Design Contract Dis-encumberance 
C 9/11 $10,010,000 C-220B #1732 
C 12/12 $   1,105,612 Various Contracts 
 
Quarterly Activity Summary: 
Contractor completed work on inmate restroom ceilings, and storm water re-direction; with construction continuing on structural 
steel, interior CMU block wall, roofing, interior framing, rough plumbing, electrical, and HVAC.  
 
Major Activity Next Quarter: 
Contractor is scheduled to complete construction on structural steel, interior CMU block wall, roofing, interior framing, rough 
plumbing, electrical, HVAC, and low voltage electrical system.  
 
Major Issues: 
None 
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Chronological History 
 

09/30/12 QUARTER END SUMMARY:  Contractor continued work on CMU block installation, storm water re-direction, setting 
structural steel on the north side of the building, and rough electrical and plumbing installation. 

 
06/30/12 QUARTER END SUMMARY:  Obtained PWB approval at the April 11, 2012 meeting of an agenda item to recognize 

revised project costs. Continued procurement activities; completed building footings, underground utilities, and parking lot 
subgrade. 

 
03/31/12 QUARTER END SUMMARY:  Prepared, submitted, and obtained PWB approval at the February 10th 2012 meeting of 

agenda item to recognize revised project scope and costs. Continued procurement and contract activities; installed job 
trailer, temporary utilities; and started site grading and excavation for building pad. 

 
12/31/11 QUARTER END SUMMARY:  SMAD meeting conducted with institution on 11/28/2011; completed required training, 

started procurement and contract development activities. Prepared agenda item submission for the February 2012 PWB 
meeting requesting a revised project scope and cost for the addition of eleven SMYs. 

 
09/30/11 QUARTER END SUMMARY:  Working drawings completed and approved by SFM. On 9/9/2011 DOF/PWB approved 

revised project cost, working drawings/proceed to construction, and the use of IWL resources. 
 
06/30/11 QUARTER END SUMMARY:  Obtained PWB approval of PP’s and revised project costs on 4/8/11; initiated working 

drawings activities.   
 
03/31/11 QUARTER END SUMMARY:  Completed preliminary plans and released to JLBC; submitted April 2011 PWB agenda 

item for approval of preliminary plans. 
 
12/31/10 QUARTER END SUMMARY: Site selection and space program completed, final draft of the Architectural Program 

completed and routed for approval. CEQA NOD filed, and litigation period expired with no comments.  
 
09/30/10 QUARTER END SUMMARY:  Executed A/E contract, conducted a design charrette, site assessment, and continued 

preliminary plan activities. 
 
06/30/10 QUARTER END SUMMARY:  The A/E services contract has been negotiated and submitted for execution. 
 
03/31/10 QUARTER END SUMMARY:  Obtained PWB approval of scope, cost and schedule on 2/16/10.  Commenced 

preliminary plan activities to select/negotiate fees for the A&E consulting firm. 
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CALIFORNIA STATE PRISON, SOLANO 
Health Care Facility Improvement Program 

October through December 2012 
 
 

Capital Outlay Analyst:  Kenneth C. Emerick 
Project Director: Ron Dodd 
 
Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       1,712,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $       2,102,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $     30,220,000 
   
Authorization: 
 

Ch.  7/07 
AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and 
mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900 on September 11, 
2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 
Project at CSP Solano, and allocated $34,034,000 from this appropriation for design and construction for this project.  The total 
project cost of $34,034,000 includes $1,712,000 for preliminary plans, $2,102,000 for working drawings, and $30,220,000 for 
construction ($23,439,000 contracts, $1,406,000 contingency, $1,172,000 A&E, $1,940,000 other project costs, and $2,263,000 
agency retained items.  Preliminary plans will begin in September 2012 and be complete in September 2013.  Working drawings 
will begin in September 2013 and be complete in March 2014.  Construction will begin in July 2014 and be completed March 
2016. 
 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 8/12 9/13 9/12 9/13 0 
W 9/13 3/14 9/13 3/14 0 
C 7/14 3/16 7/14 3/16 0 
Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P    
W    
C    
 
Quarterly Activity Summary: 
Obtained interim project funding at the Pooled Money investment Board meeting in October 2012 and developed the A/E scope of 
work. 
 
Major Activity Next Quarter:  
Execute contract with Architectural and Engineering consultant and commence development of Preliminary Plans.  
 
Major Issues: 
None 
 

Chronological History 
 

09/30/12 QUARTER END SUMMARY:  On September 11, 2012 the PWB approved scope, cost, and schedule for design and 
construction of this project. 
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CENTRAL CALIFORNIA WOMEN’S FACILITY 
Facility A General Population/Enhanced Outpatient Program Treatment and Office Space 

October through December 2012 
 

Capital Outlay Analyst:  Ken Swarm 
Project Director:  John Petropoulos 
 
Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $ 1,007,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $ 972,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $  15,764,000 
 DF-14D, 9/11/12, Approved Scope Change C $  -7,268,000 
Authorization: 
 

Ch. 7/07 
AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and 
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisions 
of AB 900, on November 15, 2010, the Public Works Board approved the establishment of scope, cost, and schedule and 
allocated $17,743,000 from this appropriation for preliminary plans, working drawings and construction for this project.  This 
project will provide treatment and office space to support up to 124 General Population-Enhanced Outpatient Program inmates in 
existing housing units.  The total project cost of $17,743,000 includes $1,007,000 for preliminary plans, $972,000 for working 
drawings, and $15,764,000 for construction ($12,009,000 contract, $600,000 contingency, $929,000 A&E, $925,000 other 
project costs, and $1,301,000 agency retained items).  Preliminary plans will begin in November 2010 and be complete in 
October 2011.  Working drawings will begin in November 2011 and be completed in May 2012.  Construction will begin in 
August 2012 and be completed in October 2013. 
 

Project Schedule: 
Phase I Original Start Original Complete Current Start Current Complete % Complete 

P 11/10 10/11 12/10 4/13 60 
W 11/11 5/12 4/13 10/13 0 
C 8/12 10/13 1/14 4/15 0 
Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P Various as of 12/12 $1,023,759 Design Contracts 
W    
C    
 
Quarterly Activity Summary: 
Meetings conducted to confirm final building layout and placement of SMYs.  Preliminary plans and associated documents were 
delivered to CDCR for review. 
 
Major Activity Next Quarter:  
Submit revised preliminary plans to SPWB. 
 
Major Issues: 
None 

Chronological History 
 

09/30/12 QUARTER END SUMMARY:  Obtained PWB approval of scope and cost change on 9/11/2012.  Completed negotiations 
with PM to initiate revised PP phase. 

 
06/30/12 QUARTER END SUMMARY:  CDCR filed with the Coleman Court a revised mental health bed plan on June 12, 2012.  

The plan reduces the scope of the project from 124 GP EOP to 54 GP EOP and 10 ASU EOP inmate patients.   
 
03/31/12 QUARTER END SUMMARY:  CDCR developed a revised mental health bed plan reflecting the impacts of AB109 

realignment. 
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12/31/11 QUARTER END SUMMARY:  Project is on hold pending further assessment due to AB109 realignment. 
 
09/30/11 QUARTER END SUMMARY:  Continued with preliminary plan activities. Release of preliminary plans submittal to 

JLBC is pending an examination of CDCR population as it will be affected by AB 109 realignment. 
 
06/30/11 QUARTER END SUMMARY:  The Architectural Program was approved on 6/21/11.  Design development meetings 

were held with the final Conceptual Plan completed and approved by the project team on 6/22/11.  Geotechnical Report 
was received on 6/27/11. 

 
03/31/11 QUARTER END SUMMARY:  Executed Program Manager and Architectural/Engineering services contracts. 
 
12/31/10 QUARTER END SUMMARY:  PWB approval of scope, cost, and schedule was obtained on 11/15/10.  Development and 

negotiation of Program Management and Architectural/Engineering services contracts are in progress.  The CEQA Notice 
of Exemption was filed and the litigation period expired on 11/23/10. 
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CHUCKAWALLA VALLEY STATE PRISON 
Wastewater Treatment Plant Improvements 

October through December 2012 
 

Capital Outlay Analyst:  Kenneth C. Emerick 
Project Director:  Robert Palomba, DGS 
 
Appropriation: Ch.  47/06, 5225-301-0001(18) P $      455,000 
 Ch 171/07, 5225-301-0001(15)  P $      550,000 
 Ch. 171/07, 5225-301-0001(15) W $      724,000 
 Augmentation E/O# C07/08-75 W $        69,000 
 Ch. 268-269/08, 5225-301-0660(3) C $  25,331,000 
 Augmentation E/O# C08/09-15 W $      209,000 
   
Authorization: 
 

Ch.  47/06 
The amount of $455,000 is provided for preliminary plans to rehabilitate the trickling filter wastewater treatment plant at the 
Chuckawalla Valley State Prison. The total estimated project cost is $6,145,000 (CCCI 4421), including working drawings for 
$340,000 and $5,350,000 for construction. The estimated cost for construction includes $4,355,000 for construction contracts, 
$305,000 for contingency, $475,000 for project administration, $105,000 for agency retained items, and $110,000 for other 
project costs. Preliminary plans will begin in August 2006 and be complete by June 2007. 
 
Ch.  171/07 
The supplemental amount of $550,000 for preliminary plans and $724,000 for working drawings is provided for design of an 
oxidation ditch treatment system at the wastewater treatment plant.  The total estimated cost for this project is $24,736,000   
(CCCI 4869), including a previous appropriation for preliminary plans in the amount of $455,000.  The estimated future cost for 
construction is $23,007,000 including $18,728,000 for construction contracts, $1,311,000 for contingency, $1,335,000 for project 
administration, $120,000 for agency retained, and $1,513,000 for other project costs.  Preliminary plans will begin in July 2007 
and be complete in November 2007.  Working drawings will begin in January 2008 and be complete in July 2008.  
 
Ch.  268/269/08 
The amount of $25,331,000 is provided for construction to replace the wastewater treatment plant trickling filter system with an 
oxidation ditch system.  The total estimated project cost is $27,129,000 (CCCI 4981), including previously approved preliminary 
plans ($1,005,000) and working drawings ($793,000) funding. The construction cost includes $20,407,000 for construction 
contracts, $1,429,000 for contingency, $1,562,000 for architectural and engineering services, $154,000 for agency retained items, 
and $1,779,000 for other project costs.  Construction will begin in January 2009 and be complete in January 2011. 

 
Project Schedule: 

Phase I Original Start Original Complete Current Start Current Complete % Complete 
P 8/06 6/07 3/07 3/08 100 
W 1/08 7/08 3/08 4/10 100 
C 1/09  1/11 10/10 2/13 95 
Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P 7/06 $     455,000 Form 22, # 07004APMB 
P 9/07 $     550,000 Form 22, # 08041APMB 
W 6/08 $     793,000 Form 22, # 08215APMB 
W 3/09 $     209,000 Form 22 # 09098APMB 
C 8/10 $16,235,750 Form 220 # 11005BPMB 
C 3/12 $    103,621 Agency Retained 
C 3/12 $    521,000 Form 220 # 12054BPMB 
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Quarterly Activity Summary:   
Completed installation of the brine pipeline and drain pump station at Area 95, spiral screen, installation of the effluent transfer 
pumps, electrical, SCADA, asphalt paving, installation of the vertical turbine pumps, commissioning for Area 95, and the bypass 
piping modifications. 
 
Major Activity Next Quarter: 
Complete demobilization of onsite offices, final inspection, Punch List items, and closeout documentation. 
 
Major Issues: 
None 
 

Chronological History 
 

09/30/12 QUARTER END SUMMARY:  Contractor continued work on installation of the bypass pumps and head works at ISP, 
removal of existing bypass pumps, completion of punch list items, close out of submittal activities, delivery and 
installation of the brine pipeline, and toward the commissioning of area 95. 

 
06/30/12 QUARTER END SUMMARY:  Continued construction activities which included: submittals, potholing, modifications to 

clarifiers 1 and 2 and pump station 1, 16” piping and 20” piping, installation of bar screen, electrical duct banks and 
conductors, motors, and controls at pump stations West and East, installation and testing of new conductors at clarifiers, 
loop testing and calibrating, start up of the dry pit submersible, pull test of the anchor bolts for the stairs ways, fine grading 
and installation of pavement, modification to the transfer structures, and start up of the clarifiers. 

 
03/31/12 QUARTER END SUMMARY:  Performed clean water testing, installed temporary pipe to trickling filter, and tested; fiber 

optics cable, Motor Control Centers (MCC’s), Variable Frequency Drives (VFD’s), dry transformer, panel board, 
grounding system, and tied in  CVSP and ISP flows. DOF approved funding for the unforeseen effluent pipeline 
replacement. 

 
12/31/11 QUARTER END SUMMARY:  Halted work on area 95 due to an existing severely scaled effluent pipeline currently 

impeding flows from the new pump station.  Submitted a request to DOF on December 23, 2011 to fund and replace the 
effluent pipeline from bid savings within the appropriation in the amount of $521,000.  Major work on the Oxidation ditch 
is complete and has been prepared for testing. 

 
09/30/11 QUARTER END SUMMARY:  Contractor has initiated: procurement, submittals, utility location, potholing, potholing 

reports, oxidation ditch rebar, piping, outlet structures, steel decking, suspended slab, pump station, splitter box rebar and 
concrete, Supervisory Control and Data Acquisition (SCADA) computers, deck conduits, transformer pad and transformer, 
duct banks, temporary power at screening, operations and effluent operations. 

 
06/30/11 QUARTER END SUMMARY:  Contractor has completed tree relocation, tank installation, containment area and coating, 

oxidation ditch excavation, base and slab. 
 
03/31/11 QUARTER END SUMMARY:  Contractor has completed mobilization and is making progress on submittals, 

procurement, tree relocation, utility location, oxidation ditch rebar, aggregate base and concrete slab, piping, and outlet 
structures activities. 

 
12/31/10 QUARTER END SUMMARY:  Contractor mobilized the site, and initiated construction activities. 
 
09/30/10   QUARTER END SUMMARY:  Bids were opened 7/15/10; low bidder disqualified due to non-compliance with DVBE 

requirements; contract awarded to the lowest qualified bidder on 8/23/10; Form 220 to transfer construction funding to 
DGS was approved by DOF on 8/11/10.   

 
06/30/10 QUARTER END SUMMARY:  Completed WDs.  Obtained DOF approval of WDs/proceed to bid on 5/19/2010. 
 
03/31/10 QUARTER END SUMMARY:  Amended the engineer’s contract for soil sampling, revised the bid documents for 3 

monitoring wells, and completed the SFM review. 
 
12/31/09 QUARTER END SUMMARY:  Continued working drawing activities. 
 
09/30/09 QUARTER END SUMMARY:  Completed design work for the Activated Alumina Unit pump station. 
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06/30/09 QUARTER END SUMMARY:  Continued with working drawings. 
 
03/31/09 QUARTER END SUMMARY:  Form 22 approved for WD augmentation funds transfer to DGS-ARF. Working drawings 

for the original project scope completed. Work initiated on design of the Activated Alumina Unit pump station. 
 
12/31/08 QUARTER END SUMMARY:  PWB approved scope change and augmentation to working drawings on 12/13/08. 

Continued development of working drawings. 
 
09/30/08 QUARTER END SUMMARY:  The 2008 Budget Act, approved 9/23/08, provided funding for construction.  

Development of working drawings continued.  Due to the long term brine management plan, a pump station is now 
required to handle the regeneration waste from the AAU; subsequently, a request for scope change and augmentation to 
working drawings is being prepared for submittal to DOF/PWB. 

 
06/30/08 QUARTER END SUMMARY:  Began working drawings. 
 
03/31/08 QUARTER END SUMMARY:  Received 3/14/08 PWB approval of preliminary plans and augmentation to working 

drawings. 
 

12/31/07 QUARTER END SUMMARY:  Preliminary plans have been received. 
 
09/30/07 QUARTER END SUMMARY:  Scope change and supplemental preliminary plan funding was approved in the 2007 

Budget Act and the Report of Waste Discharge was submitted for review by the RWQCB, as required by the TSO. 
 
06/30/07 QUARTER END SUMMARY:  Due to pending scope change all activity on project has ceased. 
 
03/30/07 QUARTER END SUMMARY:  Implemented study recommendations to eliminate the trickling filters and proceed with 

the oxidation ditch option.  Assembled and submitted the proposal for a scope change and a subsequent augmentation in 
the amount of $85,000 for working drawings to be presented and approved at the February 2007 PWB.  Subsequently the    
PWB item was withdrawn and will be included in a future request for working drawings. 

 
12/31/06 QUARTER END SUMMARY:  Completed the agronomic study and proceed with review of the study recommendations. 
 
09/30/06 QUARTER END SUMMARY:  Preliminary plans were approved in the FY 2006/07 State Budget.  Design awarded to 

Carollo Engineers, and negotiations for an agronomic study have been completed.  
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CORRECTIONAL TRAINING FACILITY 
Solid Cell Fronts 

October through December 2012 
 

Capital Outlay Analyst:  Paul Keiley 
Project Director:  Carmelito Cataylo 
 
Appropriation:  Ch. 171/07, 5225-301-0001 (4) P $   405,000 

 Ch. 268/269/08, 5225-301-0001(4) W $   498,000 
 As reappropriated by 
 Ch. 33/2011, 5225-491, 0001(2) W $   258,000 
 
Authorization: 
 

Ch. 171/07 
The amount of $405,000 is provided for preliminary plans to replace the existing barred cell fronts/doors with solid cell 
fronts/doors and updating the locking mechanisms in 144 cells in the O-Wing.  Modifications will also be required to the existing 
heating/ventilation and electrical systems, and the addition of local fire alarm and fire suppression systems.  The total cost of this 
project is $6,486,000 (CCCI 4867).  The estimated future cost of $6,081,000 includes $426,000 for working drawings and 
$5,655,000 for construction.  The cost for construction includes $4,524,000 for construction contracts, $317,000 for contingency, 
$489,000 for project administration, $145,000 for agency retained items, and $180,000 for other project costs.  Preliminary plans 
will begin in August 2007 and be complete in June 2008.   
 
Ch. 268/269/08 
The amount of $498,000 is provided for working drawings to complete design for the replacement of barred cell fronts/doors 
with solid cell fronts/doors in the administrative segregation unit in O Wing.  The total estimated cost of this project is 
$7,009,000 (CCCI 4999), including previously approved preliminary plans funding ($405,000).  The estimated future cost for 
construction is $6,106,000, including $4,701,000 for construction contracts, $329,000 for contingency, $489,000 for architectural 
and engineering services, $145,000 for agency retained items, and $442,000 for other project costs.  Working drawings will 
begin in August 2008 and be complete in April 2009. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 
P 8/07 6/08 9/07 4/08 100 
W 8/08 4/09 12/08 12/11 100 
C TBD TBD TBD TBD 0    
Current comments on Schedule:  
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 3/08 $298,125 Design Contract 
W Various as of 9/12 $199,693 Design Contract 
C    
 
Quarterly Activity Summary:  
None 
 
Major Activity Next Quarter: 
No activity scheduled. 
 
Major Issues: 
Project activity contingent upon construction phase funding. 
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Chronological History 
  
09/30/12 QUARTER END SUMMARY:  No activity scheduled 
 
06/30/12 QUARTER END SUMMARY:  No activity scheduled 
 
03/31/12 QUARTER END SUMMARY:  No activity scheduled 
 
12/31/11 QUARTER END SUMMARY:  Additional fire alarm details will be added to plans by CDCR in-house staff during 

construction phase of project.  Construction phase is contingent upon funding. 
 
09/30/11 QUARTER END SUMMARY:  CDCR was unable to negotiate an appropriate fee with design firm; additional fire alarm 

details will be added to plans by CDCR in-house staff. 
 
06/30/11 QUARTER END SUMMARY:  The 2011 Budget Act, enacted on 6/30/2011, re-appropriated FY 2008-09 WD funding in 

order to address SFM requirements/design issues that are necessary to complete working drawings and proceed to bid.   
 
03/31/11 QUARTER END SUMMARY:  SFM has approved WD’s, but has stated additional requirements must be met to reach full 

compliance. Additional A/E services are necessary to address this. Therefore, the WD appropriation has been submitted 
for re-appropriation in the 2011 Budget Act in order to address this issue. 

 
12/31/10 QUARTER END SUMMARY: Completed WD’s and acquired SFM review and approval, pending minor design 

modifications.   
 
09/30/10   QUARTER END SUMMARY:  Continued WD activities.  
 
06/30/10   QUARTER END SUMMARY:  WD phase, including SFM signoff under review with incorporation of lessons learned 

from CIM and CMF cell front projects. 
 
03/31/10 QUARTER END SUMMARY:  Reviewed/addressed SFM design review comments on working drawings. 
 
12/31/09 QUARTER END SUMMARY:  The working drawings were submitted to the SFM for review and approval. 
 
09/30/09 QUARTER END SUMMARY:  Incorporated SFM, DSRS, CTF, and PMB comments as well as lessons learned from 

CIM and CMF cell front projects into final 100 percent working drawings. DGS forwarded the Due Diligence completion 
notice dated 7/22/09, with no exceptions or recommendations for further actions. 

  
06/30/09 QUARTER END SUMMARY:  Initiated due diligence activities. Continued working drawings activities.  
 
03/31/09 QUARTER END SUMMARY: Conducted site visit with consultants and continued working drawings   
  
12/31/08 QUARTER END SUMMARY:  Working drawing phase was initiated.  Negotiations for design services were completed.  

Scheduled site visit with consultant to begin working drawing efforts.  
 
09/30/08 QUARTER END SUMMARY:  PWB approval of preliminary plans and proceed to working drawings on 7/11/08. The 

2008 Budget Act, approved 9/23/08, provided funding for working drawings. Fee negotiations for working drawing 
activities completed. 

 
06/30/08 QUARTER END SUMMARY:  Preliminary plans have been reviewed by stakeholders. 
 
03/31/08 QUARTER END SUMMARY:  None. 
 
12/31/07 QUARTER END SUMMARY:  Completed A/E site visits with stakeholders.   
 
09/30/07 QUARTER END SUMMARY:  Negotiations with firms for the design phase have been completed.     
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DEUEL VOCATIONAL INSTITUTION 
Groundwater Treatment/Non-Potable Water Distribution System 

October through December 2012 
 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  John Spain 
 
Appropriation: Ch. 208/04, 5240-301-0001(3) P $      570,000 

Augmentation E/O # C04/05-71 P $        54,000 
As reappropriated by 
Ch. 38/39/05, 5225-491 P $      570,000 
Ch. 38/39/05, 5225-301-0001(9) W $   1,088,000 
Augmentation E/O #C05/06-29 W $      220,000 
Ch. 47/06, 5225-301-0001(6) C $ 27,123,000 
As reappropriated by 
Ch. 01/09 5225-491 C $ 27,123,000 
Augmentation E/O # C06/07-41 C $   3,534,000 
Augmentation E/O#C07/08-76 C $      369,000 
 

Authorization: 
 

Ch.  208/04 
The amount of $570,000 is provided for preliminary plans to design a reverse osmosis water treatment system to bring the 
institution’s domestic water supply into compliance with Title 22 regulations, and a non-potable water distribution system to 
separate the treated water from water used for landscaping, dairy, and industrial use.  The estimated future project cost for 
working drawings is $751,000 and $9,304,000 for construction.  The future cost of construction includes $8,340,000 (CCCI 
4100) for construction contracts, $348,000 for contingency, $580,000 for project administration, and $36,000 for agency retained 
items.  Preliminary plans will begin in July 2004 and completed by March 2005.  Working Drawings will begin in July 2005 and 
completed by October 2005.  Construction will begin in January 2006 and be completed by August 2006. 
 
Ch.  38/39/05 
The amount of $1,088,000 is provided for working drawings to design a reverse osmosis water treatment system to bring the 
institution’s domestic water supply into compliance with Title 22 regulations, and a non-potable water distribution system to 
separate the treated water from water used for landscaping, dairy, and industrial use.  The total estimated project cost is 
$24,512,000, including previously approved preliminary plans of $624,000.  The future cost of construction is $22,800,000 
which includes $20,447,000 (CCCI 4328) for construction contracts, $1,022,000 for contingency, $544,000 for project 
administration, $112,000 for agency retained items, and $675,000 for other project costs.  Working drawings will begin in July 
2005 and be complete by July 2006. 
 
Ch.  47/06 
The amount of $27,123,000 is provided for construction to build a reverse osmosis water treatment system to bring the 
institution’s domestic water supply into compliance with Title 22 regulations, and a non-potable water distribution system to 
separate the treated water from water used for landscaping, dairy, and industrial use. The total estimated project cost is 
$29,055,000 (CCCI 4587), including previously approved preliminary plans for $624,000, and working drawings for $1,308,000. 
The estimated construction cost of $27,123,000 includes $23,240,000 for construction contracts, $1,162,000 for contingency, 
$1,630,000 for project administration, $195,000 for agency retained items, and $896,000 for other project costs. Construction 
will begin in September 2006 and be complete by May 2008. 
 

Project Schedule: 
Phase Original Start Original Complete Current Start Current Complete % Complete 

P 7/04 3/05 10/04 7/05 100 
W 7/05 7/06 7/05 7/06 100 
C 9/06 5/08 2/07 2/13  99 
Current comments on Schedule: Schedule delay due to late delivery of required spare parts and final documentation.  
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Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P  10/04 $     610,186 Design Contract 
W    7/05 $  1,299,856 Design Contract 
C 1/07 $     448,112 Form 22, # 07005 ACSB 
C 1/08 $     115,647 Form 22, # 08332 APSB 
C 11/09 $      35,051 Form 22, # 10036 APSB 
C 1/10 $      10,800 Form 22, # 10051 APSB 
C 12/10 $      42,600 Form 22, # 11021 APSB 
C 4/11 $      22,720 Form 22, # 11108 APSB  
C 9/11 $      25,160 Form 22, # 12001 APSB  
C Various as of 9/12 $30,047,878 Construction Contracts 
 
Quarterly Activity Summary:  
Contractor completed work on the heat exchanger, anti-foam injection system, and other ancillary plant systems. Plant has resumed 
operations. Construction was completed on 12/1/2012, pending final inspection. 
 
Major Activity Next Quarter: 
Complete final inspection; contractor to provide spare parts for Brine Concentrator System, and final documentation. Contractor and 
State’s expert to submit final reports from the non-destructive testing and performance of Brine Concentrator System. 
 
Major Issues: 
None 

 
Chronological History 

 
09/30/12 QUARTER END SUMMARY:  The contractor completed repairs to the vapor compressor and most of the ancillary 

systems. The plant has resumed operations. 
 
06/30/12 QUARTER END SUMMARY:  The plant was shut down in May of 2012 for non-destructive testing of the vapor 

compressor. Tests identified damage to the vapor compressor’s impeller shaft, sleeve and housing.   
 
03/31/12 QUARTER END SUMMARY:  Completed repairs to the BCS’s heat exchanger and other plant systems. Plant resumed 

full operation on 1/23/2012: repair to the brine ponds are being evaluated. 
 
12/31/11 QUARTER END SUMMARY: The plant remains off line while the contractor repairs the Brine Concentrator System 

(BCS) and RO plant. Contractor waiting for new titanium plates to repair heat exchanger, scheduled for delivery in 
January 2012; vapor compressor repairs completed.   

 
09/30/11 QUARTER END SUMMARY:  Plant remains off line for continued repairs to the Brine Concentrator System (BCS) and 

RO system. Contractor discovered significant corrosion on the primary heat exchanger plates. New titanium heat 
exchanger plates have been ordered and are scheduled to be delivered December 2011. 

 
06/30/11 QUARTER END SUMMARY:  Contractor completed repairs to the brine pond liners and the vapor compressor, and 

continued repairs to the Brine Concentrator System (BCS). Construction completion continues to be delayed due to BCS 
repairs, and the subsequent restart of the RO Plant and a reevaluation of the compatibility of materials used in all 
components of the plant. 

 
03/31/11 QUARTER END SUMMARY:  Contractor began testing and repair of leaks in brine ponds. Contractor received the vapor 

compressor parts and began repairs to the Brine Concentrator System (BCS) for the RO plant. 
 
12/31/10 QUARTER END SUMMARY:  The plant remains off line while the contractor repairs the vapor compressor and leaks in 

the brine ponds. The brine ponds are ready for the contractor to begin testing for leaks. The testing and repair plan has 
been conditionally approved by the RWQCB. The contractor has not confirmed the delivery date for the vapor compressor 
repair parts. 
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09/30/10 QUARTER END SUMMARY:  Plant remains off line while the contractor repairs the vapor compressor and leaks in the 
brine ponds. Contractor verified that the vapor compressor parts have been ordered. The brine pond testing and repair plan 
has been submitted to the RWQCB for approval. Project completion delayed six months.   

 
06/30/10 QUARTER END SUMMARY:  The vapor compressor, a component of the brine concentrator has failed while DVI was 

lowering the ponds so the contractor could proceed with the pond leak detection process.  CDCR and the contractor are 
investigating the cause of the compressor failure. Carollo Engineers and Overa Construction developed and submitted a 
final pond leak repair plan to the RWQCB if the pond leakage is confirmed through the leak detection process.  The A/E 
firm and contractor determined the need for associated design changes to address the potential leak repairs that may be 
necessary to meet permit requirements. 

 
03/31/10 QUARTER END SUMMARY:  CDCR met with the RWQCB to present the proposed plan for repair of the brine ponds. 

Executed contract with Carollo Engineers to provide technical support through the pond repair process. 
 
12/31/09 QUARTER END SUMMARY:  The leaks detected in the brine evaporation ponds are being addressed as a warranty issue 

with the contractor. The contractor is developing a plan to repair the leaks; however, the repairs may require design 
changes in order to meet DVI’s permit requirements.  Continued to troubleshoot issues with the Brine Concentrator 
System equipment failures. 

 
09/30/09 QUARTER END SUMMARY: Discussions with contractor regarding performance issues related to the Reverse Osmosis 

membrane, brine pond liners, and the brine concentrator. Readings from the leak detection system indicates that one or 
more brine evaporation ponds are seeping in excess of design tolerances. The contractor is currently investigating. 

 
06/30/09 QUARTER END SUMMARY: The contractor completed the seven-day operational test of the new water treatment    

system. The institution began full time operation of the system on 6/22/09.  
  

03/31/09 QUARTER END SUMMARY: Contractor successfully started Brine Concentrator and Reverse Osmosis treatment 
systems. Seven day operational test under way and project close out has begun.  

 
12/31/08 QUARTER END SUMMARY: Contractor continued construction of the reverse osmosis plant’s mechanical and electrical 

systems. 
  
09/30/08 QUARTER END SUMMARY:  The contractor continued construction of the RO plant’s metal building and the 

mechanical and electrical systems. The Closure and Post Closure Maintenance Plan for the brine ponds was submitted to 
the RWQCB. 

 
06/30/08 QUARTER END SUMMARY:  The Brine Concentrator was delivered and erected. 
 
03/31/08 QUARTER END SUMMARY:  The foundation system for the RO building and associated structure are complete.  The 

300,000 gallon non-potable water storage tank has been completed and painted.  Erection of the non-potable water pump 
station has begun. 

 
12/31/07 QUARTER END SUMMARY:  The brine pond liner system is installed and the contractor is constructing the inner pond 

berms.  Construction work continues on the foundation systems for the water treatment plant.  The foundation system for 
the nonpotable water pump station is complete and the 300,000 gallon nonpotable water storage tank has been erected. 

 
09/30/07 QUARTER END SUMMARY:  The contractor completed fill pads for RO plant and brine ponds, and continued site work 

and piping. 
 
06/30/07 QUARTER END SUMMARY:  Construction of the fill pads for the non-potable pump station and RO facility is complete.  

The contractor has begun placing fill for the evaporation ponds.  The monitoring wells have been installed. 
 
03/30/07 QUARTER END SUMMARY:  CDCR received a 13 percent augmentation of the construction appropriation.  The 

construction contract has been awarded and construction began in February 2007 on the fill pad for the plant.  The 
RWQCB has received and approved the Construction Quality Assurance Plan. 

 
12/31/06 QUARTER END SUMMARY:  At the rebid opening on December 7th, Overaa was the apparent low bidder with a base 

bid of $26,536,000 and $25,219,000 for the deductive alternate.  Both amounts are within augmentation range.  DOF is 
supportive of the 13 percent augmentation request so we won’t need to proceed with the deductive alternate option.  
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09/30/06 QUARTER END SUMMARY:  Working drawings were completed on 5/1/06.  Two contractors submitted bids on 
9/12/06, ranging from $28,100,000 to $30,129,000.  KCEM’s analysis of the low bid indicated it is sound and correct for 
current conditions; however, the low bid exceeds the State’s estimate by 23.05 percent.  Two options are being evaluated 
and will be discussed with DOF at a meeting scheduled for 10/5/06.  Option 1 would remove the Nonpotable Water Pump 
Station from the scope of work to reduce overall project cost.  Option 2 would revert the existing appropriation and seek a 
new appropriation in the State Budget for FY 2007/08. 

 
06/30/06 QUARTER END SUMMARY:  Working drawings were completed on 5/1/06.  The RWQCB approved the WDR for the 

operation of the Class 2 Surface Impounds.  The project team continued to work on revolving outstanding issues:  1) 
temporary power connection for construction trailers; 2) settlement of the BC.  Solution may include additional loading of 
the BC foundation prior to installation of the BC. 

 
03/31/06 QUARTER END SUMMARY:  The DOF supports CDCR’s request for additional construction funding in FY 2006/0707.  

The RWQCB has requested additional clarification and some design changes regarding the brine ponds, including raising 
the bottom of the brine ponds by two feet.  The 100 percent working drawings will be available for review in mid April 
2006. 

 
12/31/05 QUARTER END SUMMARY:  PWB approved a $220,000 augmentation to the working drawings on 10/7/05.  The 

75 percent working drawings revised construction estimate reflects a funding need of $4,700,000 in additional construction 
costs for a total of $27,500,000.  The most significant increase in cost is due to the site work.  The original estimates used 
native structural fill to meet the 126,000 cubic yards of fill needed for the project.  However, no on-site or local source of 
soil has been identified; therefore, the estimate has been revised to reflect imported fill at a substantial increase in unit 
costs.  The revised estimate also includes necessary soil mitigation measures, including surcharging the fill pads and 
installing wick drains. Carollo Engineers recommend a 7,500 KVA substation rather than 5,000 KVA to handle anticipated 
electrical load. 

 
09/30/05 QUARTER END SUMMARY:  Preliminary plans were approved at the July 2005 PWB.  A 20 day letter was prepared for 

the DOF to request an augmentation of $220,000 to the working drawing phase of the project.  CDCR will meet with DOF 
in October 2005 to discuss the request.  Due to changes in PG&E rules, the design team determined that a new substation 
will be needed to power the plant.  A COBCP was prepared and submitted in the August Revision. 
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DEUEL VOCATIONAL INSTITUTION 

Solid Cell Fronts 
October through December 2012 

 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  Carmelito Cataylo 
 
Appropriation: Ch. 171/07, 5225-301-0001 (5) P $ 405,000 
 
Authorization: 

 
Ch. 171/07 
The amount of $405,000 is provided for preliminary plans to replace the existing barred cell fronts/doors with solid cell 
fronts/doors and updating the locking mechanisms in 144 cells in the K Wing.  Modifications will also be required to the existing 
heating/ventilation and electrical systems and the addition of local fire alarm and fire suppression systems.  The estimated cost is 
$6,429,000 (CCCI 4867).  The estimated future cost of $6,024,000 includes $426,000 for working drawings and $5,598,000 for 
construction.  The construction cost includes $4,479,000 for construction contracts, $313,000 for contingency, $482,000 for 
project administration, $145,000 for agency retained, and $179,000 for other project costs.  Preliminary plans will begin in 
August 2007 and be complete in June 2008. 

 
Project Schedule: 

Phase I Original Start Original Complete Current Start Current Complete % Complete 
P 8/07 6/08 9/07 4/08 100 
W      
C      

Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P Various as of 12/09 $211,964 Design Contract 
W    
C    
 
Quarterly Activity Summary:  
None 
 
Major Activity Next Quarter: 
No activity scheduled. 
 
Major Issues: 
Working drawings commencement is pending future funding. 
 

Chronological History 
 

09/30/12 QUARTER END SUMMARY:  None. 
 
06/30/12   QUARTER END SUMMARY:  None 
 
03/31/12 QUARTER END SUMMARY:  None. 
 
12/31/11 QUARTER END SUMMARY:  None. 
 
09/30/11 QUARTER END SUMMARY:  None 
 
06/30/11 QUARTER END SUMMARY:  None. 
 
03/31/11 QUARTER END SUMMARY:  None. 
 
12/31/10 QUARTER END SUMMARY:  None. 
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09/30/10 QUARTER END SUMMARY:  None.   
 
06/30/10 QUARTER END SUMMARY:  None. 
 
03/31/10 QUARTER END SUMMARY:  None. 
 
12/31/09 QUARTER END SUMMARY:  None. 
 
09/30/09 QUARTER END SUMMARY:  DGS forwarded the Due Diligence completion notice dated 7/22/09, with no exceptions 

or recommendations for further actions. Preliminary plans were approved by PWB on 9/14/09. 
 

06/30/09 QUARTER END SUMMARY: Submitted PWB agenda item to DOF for approval of preliminary plans. Initiated due 
diligence activities.  

 
03/31/09 QUARTER END SUMMARY: Continued development of PWB agenda item for approval of preliminary plans.  
 
12/31/08 QUARTER END SUMMARY:  Preparation of documentation for PWB submittal to approve preliminary plans. 
 
09/30/08 QUARTER END SUMMARY:  None. 
 
06/30/08 QUARTER END SUMMARY:  Completed preliminary plans. 
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DEWITT NELSON CORRECTIONAL FACILITY 
October through December 2012 

 
Capital Outlay Analyst:  Paul Keiley 
Project Director:  Mike Meredith  
 
Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) S $        169,000 

Ch. 7/07, 5225-801-0660 (AB 900) P $     9,670,000 
Ch. 7/07, 5225-801-0660 (AB 900) W $   12,442,000 
Ch. 7/07, 5225-801-0660 (AB 900) C $ 166,056,000 

 DF 14-D, 8/12/11, Revised Project Costs P $-   -9,670,000 
 DF 14-D, 8/12/11, Revised Project Costs W $-  12,442,000 

DF 14-D, 8/12/11, Revised Project Costs C $-166,056,000 
DF 14-D, 8/12/11, Revised Project Costs                               PC/CD $     6,659,000 
DF 14-D, 8/12/11, Revised Project Costs                                 D-B $ 160,200,000 

 
Authorization: 
 

Ch.  7/07 
AB 900, as amended, appropriated $1.8 billion Public Buildings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design, construct, or renovate housing 
units, support buildings, programming space in order to add up to 12,000 new beds at existing prison facilities. In accordance 
with provisions of AB 900, on June 14, 2010, the Public Works Board approved establishment of the scope, cost, and schedule, 
to convert the existing, deactivated DeWitt Nelson Youth Correctional Facility, to an adult male Level II correctional facility, the 
DeWitt Nelson Correctional Facility (DeWitt) Stockton in San Joaquin County in Phase I of the Infill Beds Program, and 
allocated $188,168,000 from this appropriation for design and construction for this project.  The total project cost includes 
$169,000 for Studies; $9,670,000 for preliminary plans, $12,442,000 for working drawings, and $166,056,000 for construction 
($124,266,000 contract, $8,699,000 contingency, $7,394,000 A&E, $14,277,000 other project costs, and $11,420,000 agency 
retained items).  Preliminary plans will begin in June 2010 and be completed in March 2011.  Working drawings will begin in 
March 2011 and be completed in October 2011.  Construction will begin in January 2012 and be completed in September 2013.  

 
Project Schedule (Design Build): 

Phase Original Start Original Complete Current Start Current Complete % Complete 
PC&CD 6/10 3/11 6/10 8/11 100 
D/B 3/11 10/11 7/12 3/14 17 
Current comments on Schedule:  
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

S 12/09 $   168,592  Project Management Contract 
PC&CD Various as of 9/12 $4,422,941 Various Contracts 
D/B  12/12 $132,953,664 Various Contracts 
 
Quarterly Activity Summary:  
SFM approved design package 1 and 2 drawings. Contractor continued demolition and abatement; grading and excavation activities; 
commenced foundation and underground mechanical, electrical, and plumbing trenching and rough-ins for EOP building; commenced 
installation of stairs and construction of roof structures for guard towers. 
 
Major Activity Next Quarter: 
SFM approval of design package 3, 4, and 5 drawings. Contractor is scheduled to continue grading and excavation work, complete 
abatement and demolition work, installation of underground site utilities, complete installation of stairs, deck slabs, and roof 
structures for guard towers. Complete EOP building foundation and building slab; underground mechanical, electrical, and plumbing 
trenching and rough-ins; erect columns, and exterior wall panels.  
 
Major Issues: 
None 
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Chronological History 
 
09/30/12 QUARTER END SUMMARY:  65% of design work is complete. Commissioning and LEED kick-off meetings 

completed.  Contractor commenced site grading, lime treatment, demolition and abatement activities. Casting beds have 
been placed and began concrete pours for guard tower panels and pads.  Project boundary fence has been completed.  
Commenced reviews of contractor submitted material and information requests 

 
06/30/12 QUARTER END SUMMARY:  A Pooled Money Investment Board loan was approved on May 16, 2012, and the 

Department of Finance approved the award of the design-build contract on June 21, 2012. 
 
03/31/12 QUARTER END SUMMARY:  CDCR developed a revised mental health bed plan reflecting the impacts of AB109 

realignment. 
 
12/31/11 QUARTER END SUMMARY:  Design-Build contractor selection process completed on 11/18/11.  Further activities on 

this project are on hold pending evaluation of the impact of AB 109 realignment.   
 
09/30/11 QUARTER END SUMMARY:  PWB authorized the project to proceed with the RFP on 8/12/11.  RFP issued on 8/30/11 

which initiated selection of the Design/Build entity. 
 
06/30/11 QUARTER END SUMMARY:  Design-Build qualification interviews conducted on 5/11/11; held discussions with DOF 

regarding revised scope change; submitted PWB Agenda Item for approval of scope change, approval of performance 
criteria & concept drawing, and revised project costs. 

 
03/31/11 QUARTER END SUMMARY:  Continued work on PP/Executive Summary for D-B Performance Criteria and Concept 

Drawings (PC/CD) submittal.  Continued work on RFP. 
 
12/31/10 QUARTER END SUMMARY:   DOF granted approval of Design-Build project delivery method on 10/22/10, JLBC did 

not concur with proposed scope change. Final EIR approved 12/30/10. Continued work on PP/Executive summary for D-B 
Performance Criteria and Concept Drawings submittal. 

 
09/30/10 QUARTER END SUMMARY:  Initiated project programming. The EIR was released for public comment; submitted 

PWB agenda item for scope change; submitted letter to DOF requesting Design-Build authority for this project.   
 
06/30/10 QUARTER END SUMMARY:  PWB approved scope, cost and schedule on 6/14/2010. 



 

Note:  A glossary of all acronyms is located at the beginning of this report (pages iv through viii). 
 

50 

HIGH DESERT STATE PRISON 
Upgrade Emergency Circuit/Transfer Switch  

October through December 2012 
 
 

Capital Outlay Analyst:  Kenneth C. Emerick 
Project Director:  Dan Koelzer 
 
Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $         70,000 
 Ch. 7/07, 5225-801-0001 (AB 900) W $       101,000 
 Ch. 7/07, 5225-801-0001 (AB 900) C $       871,000 
   
Authorization: 
 

Ch.  7/07 
AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 
capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities.  In accordance with the 
provisions of AB 900, on November 6, 2012, the Public Works Board approved the establishment of scope, cost, and schedule 
for the Upgrade Emergency Circuit/Transfer Switch Project at the High Desert State Prison and allocated $1,042,000 from this 
appropriation for design and construction of this project.  The total cost of $1,042,000 includes $70,000 for preliminary plans, 
$101,000 for working drawings, and $871,000 for construction ($401,000 contracts, $28,000 contingency, $82,000 A&E, 
$301,000 other project costs, and $59,000 agency retained items).  Preliminary Plans will begin in November 2012 and be 
complete in June, 2013.  Working drawings will begin in June 2013 and be complete in October 2013.  Construction will begin in 
February 2014 and completed October 2014. 

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 
P 11/12 6/13 11/12 6/13 85 
W 6/13 10/13 6/13 10/13 0 
C 2/14 10/14 2/14 10/14 0 
Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P    
W    
C    
 
Quarterly Activity Summary: 
On November 6, 2012 the PWB approved scope, cost, and schedule for design and construction of this project. 
 
Major Activity Next Quarter:  
Complete initial design review. 
 
Major Issues: 
None 
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IRONWOOD STATE PRISON 
Heating, Ventilation, and Air Conditioning 

October through December 2012 
 

Capital Outlay Analyst:  Kenneth C. Emerick 
Project Director: John Spain 
 
Appropriation: Ch.  268/269/08, 5225-301-0001(16) P $ 5,758,000 
   
Authorization: 
 

Ch.  278/08 
The amount of $5,758,000 is provided for preliminary plans to replace the dilapidated cooling system with a closed loop heating, 
ventilation, and chilled water air-conditioning system. This system will connect into the neighboring Chuckawalla Valley State 
Prison (CVSP) chiller plant.  This project also includes installation of an energy efficient insulating roof membrane, repair of 
damaged walls, and expansion of the CVSP chiller plant to accommodate shared use with Ironwood State Prison.  The total 
estimated cost of this project is $144,778,000 (CCCI 4999) including future cost of $7,978,000 for working drawings and 
$131,042,000 for construction.  The cost for construction includes $107,675,000 for construction contracts, $7,537,000 for 
contingency, $5,660,000 for architectural and engineering services, $2,115,000 for agency retained items, and $8,055,000 for 
other project costs.  Preliminary plans will begin in August 2008 and will be complete in April 2009. 

 
Project Schedule: 

Phase I Original Start Original Complete Current Start Current Complete % Complete 
P 08/08 04/09 9/08 11/10 100 
W      
C      
Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P 6/09 $3,101,509 Design Contract 
W    
C    
 
Quarterly Activity Summary: 
None 
 
Major Activity Next Quarter:  
No activity planned. 
 
Major Issues: 
None 

 
Chronological History 
 

09/30/12 QUARTER END SUMMARY:  None 
 
06/30/12 QUARTER END SUMMARY:  None. 
 
03/31/12 QUARTER END SUMMARY:  None. 
 
12/31/11 QUARTER END SUMMARY:  None. 
 
09/30/11 QUARTER END SUMMARY:  None. 
 
06/30/11 QUARTER END SUMMARY:  The 2011 Budget Act did not include working drawings funding for this project. 
 
03/31/11 QUARTER END SUMMARY:  Funding for working drawings requested in the Governor’s Budget for FY 2011-12. 
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12/31/10 QUARTER END SUMMARY:  Discussed construction funding options with DOF.  Obtained PWB approval of 
preliminary plans on 11/15/10. 

 
09/30/10 QUARTER END SUMMARY:  Submitted completed preliminary plans to the Legislature on 8/24/10; submitted PWB 

agenda item for approval of PP on 8/25/10. 
 
06/30/10 QUARTER END SUMMARY:  The A/E firm completed preliminary design documents.   
 
03/31/10 QUARTER END SUMMARY:  Obtained PWB approval for scope change on 2/16/10 for separate chiller plant at ISP; 

finalized outstanding design issues associated with scope change, and completed the schematic design. 
 
12/31/09 QUARTER END SUMMARY:  Completed an A/E cost benefit analysis that determined constructing a new and separate 

chiller plant at ISP is more practical than expanding the CVSP’s existing chiller plant.  PWB agenda item was submitted to 
DOF, requesting approval of a scope change to this effect. 

 
09/30/09 QUARTER END SUMMARY:  Conducted A/E firm design kick off meeting, performed a site visit, discussed proposed 

scope change for constructing the chiller plant at ISP rather than expanding the chiller plant at CVSP, and filed CEQA 
NOE. 

 
06/30/09 QUARTER END SUMMARY:  Completed A/E design firm negotiations and processed the contract for encumbrance. 
 
03/31/09 QUARTER END SUMMARY:  An A/E firm was selected for design negotiations and a CEQA Notice of Exemption was 

filed. 
 
12/31/08 QUARTER END SUMMARY:  Initiated preliminary plan activities by meeting with the institution to review project scope 

and to layout milestones/timelines. 
 
09/30/08 QUARTER END SUMMARY:  The 2008 Budget Act, approved 9/23/08, provided funds for preliminary plans. 
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KERN VALLEY STATE PRISON 
Arsenic Removal Water Treatment System 

October through December 2012 
 

Capital Outlay Analyst:  Ken Swarm 
Project Director:  Rick Hernandez 
 
Appropriation: Ch. 38/39/05, 5225-301-0001(22) PWC $    2,378,000 
 As reverted by 
 Ch. 47/06, 5225-496 C $ -1,878,000 
 Ch. 47/06, 5225-301-0001(25) C $    2,477,000 
 As reverted by 
 Ch. 268/269/08, 5225-496 C $ -2,453,931 
 Ch. 07/07, 5225-801-0001 (AB 900) WC $    8,010,000 
 DF 14-D, 12/9/11, Reversion C $   -1,475,000 
 
Authorization: 
 

Ch.  38/39/05 
The amount of $2,378,000 including $260,000 for preliminary plans, $240,000 for working drawings, and $1,878,000 for 
construction is provided to construct an arsenic removal water treatment system at Kern Valley State Prison.  The estimated total 
of construction is $1,878,000 which includes $1,426,000 (CCCI 4328) for construction contracts, $71,000 for contingency, and 
$381,000 for project administration.  Preliminary plans will begin in July 2005 and be complete by November 2005.  Working 
drawings will begin in November 2005 and be complete by March 2006.  Construction will begin in May 2006 and be completed 
by January 2007. 
 
Ch.  47/06 
The amount of $2,477,000 is provided for construction of an arsenic removal water treatment system. The estimated total project 
cost is $2,977,000 (CCCI 4736) including previously approved preliminary plans for $260,000 and working drawings for 
$240,000. The estimated cost for construction includes $1,996,000 for construction contracts, $100,000 for contingency, 
$219,000 for project administration, and $162,000 for other project costs. Construction will begin in April 2007 and be 
completed by December 2007. 
 
Ch.  7/07 
AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 
capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities.  On May 8, 2009, the Public 
Works Board approved CDCRs request to establish the scope, cost, and schedule to construct the precipitation arsenic removal 
treatment system, and allocated $8,010,000 from this appropriation to modify the existing working drawings ($579,000) and 
complete construction ($7,431,000) for this project. The total project cost of $8,533,000 includes $260,000 preliminary plans, 
$819,000 working drawings, and $7,454,000 construction ($6,050,000 contract, $424,000 contingency, $342,000 A&E, 
$540,000 other project costs, and $98,000 agency retained).  Modification of working drawings will begin in May 2009 and be 
complete in October 2009.  Construction will begin in March 2010 and be complete in March 2011.   

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 
P   7/05 11/05 7/05 1/07 100 
W(original) 11/05 3/06 1/07 8/07 100 
W(modify 
existing WDs) 

 
5/09 

 
10/09 

 
7/09 

 
12/10 

 
100 

C 3/10 3/11 10/11 01/13 100 
Current comments on 
Schedule: 

Schedule extended due to completion of punch list items. 
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Fund Transfers: 
Purpose Funds Encumbered  Amount Type of Document 

P 12/05 $   244,912 Design Contract 
W   7/05 $   240,000 Design Contract 
W(modify existing)  Various as of 12/11 $   381,379 Design Contracts 
C 12/11 $   246,547 Form 22 11100 APSB 
C 12/12 $     34,795 Form 22 13037 APSB 
C 12/12 $4,995,700 Various Contracts 
 
Quarterly Activity Summary: 
Construction completed with the exception of the punch list items.  The Department of Public Health issued KVSP the Water Supply 
Permit Amendment for operation.   
 
Major Activity Next Quarter: 
Contractor to complete the punch list items. 
 
Major Issues: 
None 
 

Chronological History 
 

09/30/12 QUARTER END SUMMARY:  Contractor completed well number 2, 90% of underground piping, chemical building, and 
installation of chemical tanks 

 
06/30/12 QUARTER END SUMMARY:  Completed 80 percent of underground piping, plumbing, electrical, chemical line, 

chemical building.  Well number 1 completed; Well number 2 still in progress. 
 
03/31/12 QUARTER END SUMMARY:  Completed main sewer line run, drain inlet system, manholes, and washwater tank slab. 
 
12/31/11 QUARTER END SUMMARY:  Issued NTP to Preston Pipelines on 10/25/11.  Well testing completed by Pureflow on 

11/7/11.  Surveying for main sewer line and main site pad completed 11/9/11.  Excavation for main sewer and manholes 
started 12/15/11.     

 
09/30/11 QUARTER END SUMMARY:  Advertised for construction and opened bids on 9/7/11.  Low bid was withdrawn due to 

clerical error, causing delayed bid award. Request to award construction contract submitted to DOF on 9/30/11. 
 
06/30/11 QUARTER END SUMMARY:  Submitted and received DOF approval of working drawings/proceed to bid on 6/21/2011.   
 
03/31/11 QUARTER END SUMMARY:  Continued development of proceed to bid documents.  Specifications regarding pilot 

testing and other construction details were reviewed with the design engineer. 
 
12/31/10 QUARTER END SUMMARY:  Completed working drawings, obtained SFM and Access Compliance approval of 

working drawings; interviewed and selected CM firm. Proceed to bid activities delayed due to staffing resources and 
workload considerations. 

 
09/30/10 QUARTER END SUMMARY:  Working drawings were completed and submitted for SFM and Access Compliance 

review and approval.   
 
06/30/10 QUARTER END SUMMARY:  Working drawings were delayed four months to confirm the correct method of sludge 

waste disposal from the arsenic filter.  This issue was raised as a potential concern during the 50 percent WD review by the 
Department of Public Health.  A design/operational solution was developed for the proper sludge waste 
disposal.  Continued modification of working drawings. 

 
03/31/10 QUARTER END SUMMARY:  Commenced modification of the working drawings. 
 
 
12/31/09 QUARTER END SUMMARY:  Completed the cost/benefit analysis which evaluated the proposal by the City of Delano 

to provide water service to the institution versus the current project.  The cost/benefit analysis determined that the current 
project was the best alternative. 
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09/30/09 QUARTER END SUMMARY:  Executed an A/E services contract for Working Drawings to include a cost/benefit 

analysis evaluating the proposal by the City of Delano to provide water to the institution versus the current project. 
 
06/30/09 QUARTER END SUMMARY:  On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding to 

modify existing working drawings and complete construction of this project.   
 
06/30/08 QUARTER END SUMMARY:  The construction funding was reverted in the 2008 Budget Act.  The existing 

appropriation was not adequate to fund construction of the designed system.  In addition, the system as designed no longer 
met the needs of the prison with the proposed construction of a 500 design bed capacity Level IV facility at KVSP.  The 
500 design bed capacity Level IV facility is proposed for funding via Assembly Bill 900 and will provide the necessary 
Arsenic Removal Water Treatment System to serve the existing prison.  However, if the proposed Level IV facility is not 
approved, CDCR will seek a new appropriation to design and construct an arsenic treatment system that will serve the 
existing prison and provide for modular expansion if future bed construction is approved.  Because the funding has been 
reverted, this project will be removed from the next quarterly report. 

 
03/31/08 QUARTER END SUMMARY:  Project is on hold pending decision on whether an Infill project will be constructed at 

KVSP. 
 
12/31/07 QUARTER END SUMMARY:  None. 
 
09/30/07 QUARTER END SUMMARY:  Design comments have been incorporated into final working drawings. 
 
06/30/07 QUARTER END SUMMARY:  Project was placed on hold due to the construction phase final estimate exceeding the 

project authority. 
 
03/30/07 QUARTER END SUMMARY:  Completed PWB submittal for the PWB meeting.  Obtained PWB approval on 1/12/07 of 

preliminary plans and granted authority to proceed to working drawings.  Commenced with working drawings. 
 
12/31/06 QUARTER END SUMMARY:  Filed Notice of Determination with the State Clearinghouse on 11/15/06.  Continued 

work on preliminary plans.  PWB submittal drafted. 
 
09/30/06 QUARTER END SUMMARY:  The Initial Study/Mitigated Negative Declaration was submitted to State Clearinghouse 

due to recommendation made from Department of Health Services in memo dated 7/31/06.  The 30-day Public review 
period began 9/28/06. 

 
06/30/06 QUARTER END SUMMARY:  Kitchell finished preparation of preliminary plans submittal for PWB on 6/30/06. 
 
03/31/06 QUARTER END SUMMARY:  Preliminary plans completed on 3/7/06 and scheduled for PWB approval at the September 

2006 meeting.  Based upon completion of preliminary plans, the revised project constructions cost exceeds current 
construction appropriation.  Finance Letter to DOF for preparation of FY 2006-2007 budget will request the reversion of 
the existing construction amount ($1,878,000) and request a new construction allocation of $2,477,000. 

 
12/31/05 QUARTER END SUMMARY:  Predesign report completed 11/4/05.  Preliminary plans design continues. 
 
09/30/05 QUARTER END SUMMARY:  Predesign report initiated 7/12/05; Kitchell produced draft report on 9/30/05. 
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MULE CREEK STATE PRISON 
Wastewater Treatment Plant Improvements 

October through December 2012 
 
Capital Outlay Analyst:  Ken Swarm 
Project Director:  Roland Alinea 
 
Appropriation: Ch. 171/07, 5225-301-0001 (14) P $    390,000 
 Ch. 268/269/08, 5225-301-0001 (14) W $    542,000 
 Augmentation E/O # C08/09-24  W $      84,000 
 Ch. 07/07, 5225-801-0001 (AB 900) C $ 6,149,000 
 DF-14D, 10/16/12, Revised Project Costs W $ 226,000 
 DF-14D, 10/16/12, Revised Project Costs C $ 827,000 
 
Authorization: 
 

Ch.  171/07 
The amount of $390,000 is provided for preliminary plans to design upgrades to the wastewater treatment plant.  The total 
estimated project cost is $4,876,000 (CCCI 4609), including estimated future costs of $318,000 for working drawings and 
$4,168,000 for construction.  The amount for construction includes $3,380,000 for construction contracts, $237,000 for 
contingency, $388,000 for project administration, $101,000 for agency retained, and $62,000 for other project costs.  Preliminary 
plans will begin in August 2007 and be complete in June 2008. 
 
Ch. 268/269/08 
The amount of $542,000 is provided for working drawings for improvements to the wastewater treatment plant to bring it into 
compliance with the Central Valley Region Water Quality Control Board’s Waste Discharge Requirements.  The estimated total 
project cost is $6,552,000 (CCCI 4999), including previously approved preliminary plans funding ($390,000). The future 
construction cost ($5,620,000) includes $4,112,000 for construction contracts, $288,000 for contingency, $537,000 for 
architectural and engineering services, $139,000 for agency retained items, and $544,000 for other project costs.  Working 
drawings will begin in August 2008 and be complete in January 2009. 
 
Ch.  7/07 
AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 
capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities.  On May 8, 2009, the Public 
Works Board approved CDCR’s request to establish the scope, cost, and schedule for improvements to the wastewater treatment 
plant in order to bring it into compliance with the Central Valley Region Water Quality Control Board's Waste Discharge 
Requirements, and allocated $6,149,000 from this appropriation for construction for this project.  The total project cost of 
$7,165,000 includes $390,000 preliminary plans, $626,000 working drawings, and $6,149,000 construction ($4,589,000 contract, 
$321,000 contingency, $534,000 A&E, $568,000 other project costs, and $137,000 agency retained).  Construction will begin in 
November 2009 and be completed in March 2011.   

 
Project Schedule: 

Phase I Original Start Original Complete Current Start Current Complete % Complete 
P 8/07 6/08 7/08 1/09 100 
W 8/08 1/09 7/09 2/13 90 
C 11/09 3/11 TBD TBD 0 
Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P 9/08 $360,341 Design Contract 
W 12/12 $751,654 Design Contract 
C    
 
Quarterly Activity Summary: 
Obtained PWB approval for additional funding for W and C phases at October 2012 meeting.  Initiated contract manager selection 
process. 
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Major Activity Next Quarter: 
Select CM and issue NTP for underground utility location/potholing plans. 
 
Major Issues: 
None 
 

Chronological History 
 

09/30/12 QUARTER END SUMMARY:  Completed negotiations for additional fees for site investigation to obtain precise location 
of existing underground utilities and piping, construction support, and construction management services.  Prepared PWB 
agenda item to recognize revised project costs. 

 
06/30/12 QUARTER END SUMMARY:  Construction management firm (MWH) first fee proposal was rejected and fee 

negotiations have continued with MWH and the architect/engineer firm (GHD) 
 
03/31/12 QUARTER END SUMMARY:  Completed Cost Estimate reconciliation.  Vanir’s Program Management contract 

negotiated and accepted. Negotiations started with MWH Americas, Inc for construction management services and GHD 
for A/E construction support services. 

 
12/31/11 QUARTER END SUMMARY:  MWH Americas, Inc. was chosen as CM for project on 11/17/11.  On 11/21/11, Vanir 

agreed to provide reconciled cost estimate for project before PTB package is completed and submitted.  
 
09/30/11 QUARTER END SUMMARY:  Advertised for CM services contract from 8/17/2011 through 9/26/2011.  Screened 

Statement of Qualifications received from competing CM firms from 9/27/2011 through 9/30/2011. 
 
06/30/11 QUARTER END SUMMARY:  On 5/11/11 FPCM notified the City of Ione of CDCRs intent to move forward with the 

MCSP Wastewater Treatment Plan Improvements project.  The RFQ was developed for Construction Management 
services. 

 
03/31/11 QUARTER END SUMMARY:  Obtained SFM approval of working drawings on 1/4/2011 and completed bid documents 

on 1/30/11.  Continued negotiations for partnering with the City of Ione for sewer services. 
 
12/31/10 QUARTER END SUMMARY: Finalized working drawings and submitted to SFM for approval.  Continued negotiations 

for partnering with the City of Ione for sewer services.  
 
09/30/10 QUARTER END SUMMARY:  Continued negotiations for partnering with the City of Ione for sewer services.  

Consultant work on SFM comments.   
 
06/30/10 QUARTER END SUMMARY:  SFM reviewed working drawings and provided comments.  Evaluated the potential for 

partnering with the City of Ione for the provision of sewer service. 
 
03/31/10 QUARTER END SUMMARY:  Completed workings drawings and submitted to SFM for review.  The State is evaluating 

the potential for partnering with the City of Ione for the provision of sewer service. 
 
12/31/09 QUARTER END SUMMARY:  Continued working drawings activities. 
 
09/30/09 QUARTER END SUMMARY:  Continued working drawings activities. 
 
06/30/09 QUARTER END SUMMARY:  On 5/8/09, the PWB approved scope, cost, and schedule and allocated AB900 funding for 

the construction phase of this project.  Amendment to design contract for working drawings was processed, and working 
drawings start-up meeting was held on 6/3/2009; however, execution of design contract amendment was suspended, 
pursuant to Executive Order 09-09.  An exemption to allow processing of amendment was approved 6/23/2009. 

 
03/31/09 QUARTER END SUMMARY:  Submitted preliminary plans to the Legislature on 1/28/09.  Submitted March PWB 

agenda item to DOF to approve preliminary plans and augmentation to workings drawing.  Both items were approved at 
the 3/13/09 PWB meeting. 

 
12/31/08 QUARTER END SUMMARY:  Continued work on preliminary plans, finalizing due diligence, architectural programming 

and LEED requirements. 
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09/30/08 QUARTER END SUMMARY:  The 2008 Budget Act, approved 9/23/08, provided funding for working drawings.  

Completed the start up meeting, commenced preliminary plans with architectural programming, and began survey work to 
complete the due diligence. 

 
06/30/08 QUARTER END SUMMARY:  Negotiations completed and NTP has been issued. 
 
03/31/08 QUARTER END SUMMARY:  Project scope is agreed upon and setting up design negotiations date. 
 
12/31/07 QUARTER END SUMMARY:  Conducted site visit with consultant to go over the scope and confirm key points. 
 
09/30/07 QUARTER END SUMMARY:  Current project scope is being clarified with stakeholders. 
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MULE CREEK STATE PRISON 
Electrical System Upgrade 
October through December 2012 

 
Capital Outlay Analyst:  Ken Swarm 
Project Director:  Roland Alinea 
 
Appropriation: Ch. 7/07, 5225-801-0001 (AB 900)GF P $       769,000 
 Ch. 7/07, 5225-801-0001 (AB 900)GF W $       839,000 
 Ch. 7/07, 5225-801-0001 (AB 900)GF C $  11,004,000 
 
Authorization: 
 

Ch.  7/07 
AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 
capital outlay to renovate, improve, or expand infrastructure capacity at existing prison facilities.  In accordance with provisions 
of AB 900, on August 10, 2012, the Public Works Board approved the establishment of scope, cost, and schedule for the 
Electrical System Upgrade Project at Mule Creek State Prison, and allocated $12,612,000 from this appropriation for design and 
construction for this project.  The total project cost of $12,612,000 includes $769,000 for preliminary plans, $839,000 for 
working drawings, and $11,004,000 for construction ($8,306,000 contract, $581,000 contingency, $735,000 A/E, $1,213,000 
other project costs, and $169,000 agency retained items).  Preliminary plans will begin in August 2012 and be complete in 
August 2013.  Working drawings will begin August 2013 and be complete in February 2014.  Construction will begin in April 
2014 and be complete March 2015. 

 
Project Schedule 

Phase Original Start Original Complete Current Start Current Complete % Complete 
P 8/12 8/13 8/12 8/13 0 
W 8/13 2/14 8/13 2/14 0 
C 4/14 3/15 4/14 3/15 0 
Current comments on Schedule:  

 
 

Fund Transfers:  
Purpose Funds Encumbered Amount Type of Document 

P  12/12 $112,885 PM Services - Contract 
W    
C     

 
 
Quarterly Activity Summary: 
CDCR’s A/E candidates list approved on 10/2/12.  Negotiations with J.C. Chang and Associates, Inc. started in October and are 
ongoing. 
 
Major Activity Next Quarter: 
Approve design services contract and start preliminary design. 
 
Major Issues: 
None 

 
Chronological History 

  
09/30/12 QUARTER END SUMMARY:  On August 10, 2012 the PWB approved scope, cost and schedule for design and 

construction of this project. 
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MULE CREEK STATE PRISON 
Two Level II Dorm Facilities 

October through December 2012 
 
Capital Outlay Analyst:  Ken Swarm 
Project Director:  Bobby Khaghani 
 
Appropriation: Ch. 42/2012, 5225-801-0668 (SB 1022) PC/CD $   15,764,000 
 Ch. 42/2012, 5225-801-0668 (SB 1022) D-B $ 518,028,000 
 
Authorization: 
 

Ch.  42/2012 
SB 1022 appropriated $810 million Public Buildings Construction Fund (lease revenue bond authority) to the California 
Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct three level II dorm facilities at 
existing prisons.  In accordance with provisions of SB 1022, on September 11, 2012, the Public Works Board authorized the 
siting of two level II dorm facilities at Mule Creek State Prison, and allocated $533,792,000 from this appropriation for design - 
build for this project.  The total project cost of $533,792,000 includes $15,764,000 for performance criteria and concept drawings 
and $518,028,000 for design/build construction ($388,929,000 contract, $19,446,000 contingency, $19,252,000 A/E, 
$51,269,000 other project costs, and $39,132,000 agency retained items).  The project is scheduled to begin October 2012 and be 
complete in March 2016. 
 

 
Project Schedule 

Design Build 
Phase Original Start Original Complete Current Start Current Complete % Complete 

PC&CD 10/12 6/13 10/12 6/13 0 
D-B 12/13 3/16 12/13 3/16 0 
Current comments on Schedule:  

 
Fund Transfers: Design-Build 

Purpose Funds Encumbered Amount Type of Document 
PC&CD  12/12 $3,745,864 Contracts 
D-B    
 
Quarterly Activity Summary: 
Criteria Architect selected and CEQA in process. 
 
Major Activity Next Quarter: 
Complete geo-technical report, space programming and schematic plan. 
 
 
Major Issues: 
None 

 
Chronological History 

  
09/30/12 QUARTER END SUMMARY:  On September 11, 2012 obtained PWB authorization of site locations. 
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MULE CREEK STATE PRISON 
Health Care Facility Improvement Program 

October through December 2012 
 
 

Capital Outlay Analyst:  Ken Swarm 
Project Director: Art Louie 
 
Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       1,661,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $       1,524,000 
 Ch. 7/07, 5225-801-0600 (AB 900) C $     23,932,000 
   
Authorization: 
 

Ch.  7/07 
AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and 
mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on December 14, 
2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 
Project at Mule Creek State Prison, and allocated $27,117,000 from this appropriation for design and construction for this 
project.  The total project cost of $27,117,000 includes $1,661,000 for preliminary plans, $1,524,000 for working drawings, and 
$23,932,000 for construction ($17,627,000 contracts, $1,058,000 contingency, $1,322,000 A&E, $1,795,000 other project costs, 
and $2,130,000 agency retained items).  Preliminary plans will begin in December 2012 and be complete in December 2013.  
Working drawings will begin in December 2013 and be complete in June 2014.  Construction will begin October 2014 and be 
complete in February 2016. 

 
Project Schedule: 

Phase I Original Start Original Complete Current Start Current Complete % Complete 
P 12/12 12/13 12/12 12/13 0 
W 12/13 6/14 12/13 6/14 0 
C 10/14 2/16 10/14 2/16 0 
Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P    
W    
C    
 
Quarterly Activity Summary: 
On December 14, 2012, the PWB approved scope, cost, and schedule for design and construction of this project.  
 
Major Activity Next Quarter:  
Negotiate fees and execute a contract for engineering design services. 
 
Major Issues: 
None 
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RICHARD J. DONOVAN CORRECTIONAL FACILITY 
New Level II Dorm Facility 
October through December 2012 

 
Capital Outlay Analyst:  Ken Swarm 
Project Director:  Bobby Khaghani 
 
Appropriation: Ch. 42/2012, 5225-801-0668 (SB 1022) PC/CD $    8,386,000 
 Ch. 42/2012, 5225-801-0668 (SB 1022) D-B $267,822,000 
 
Authorization: 
 

Ch.  42/2012 
SB 1022 appropriated $810 million Public Buildings Construction Fund (lease revenue bond authority) to the California 
Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct three level II dorm facilities at 
existing prisons.  In accordance with provisions of SB 1022, on September 11, 2012, the Public Works Board authorized the 
siting of one level II dorm facility at Richard J. Donovan Correctional Facility, and allocated $276,208,000 from this 
appropriation for design - build for this project.  The total project cost of $276,208,000 includes $8,386,000 for performance 
criteria and concept drawings and $267,822,000 for design/build construction ($202,587,000 contract, $10,129,000 contingency, 
$10,028,000 A/E, $25,857,000 other project costs, and $19,221,000 agency retained items).  The project is scheduled to begin 
October 2012 and be complete in March 2016. 
 

 
Project Schedule 

Design Build 
Phase Original Start Original Complete Current Start Current Complete % Complete 

PC&CD 10/12 6/13 10/12 6/13 0 
D-B 12/13 3/16 12/13 3/16 0 
Current comments on Schedule:  

 
Fund Transfers: Design-Build 

Purpose Funds Encumbered Amount Type of Document 
PC&CD  12/12 $1,759,796 Contracts 
D-B    
 
Quarterly Activity Summary: 
Criteria Architect selected and CEQA in process. 
 
Major Activity Next Quarter: 
Complete geo-technical report, space programming and schematic plan. 
 
Major Issues: 
None 

 
Chronological History 

  
09/30/12 QUARTER END SUMMARY:  On September 11, 2012 obtained PWB authorization of site locations. 
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RICHARD J. DONOVAN CORRECTIONAL FACILITY 
Health Care Facility Improvement Program 

October through December 2012 
 
 

Capital Outlay Analyst:  Ken Swarm 
Project Director: Gary Lewis 
 
Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $       2,732,000 
 Ch. 7/07, 5225-801-0660 (AB 900) W $       3,172,000 
 Ch. 7/07, 5225-801-0600 (AB 900) C $     47,853,000 
   
Authorization: 
 

Ch.  7/07 
AB900, as amended, appropriated $1.047 billion Public Buildings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental, and 
mental health treatment or housing space at existing prison facilities.  In accordance with provisions of AB900, on October 10, 
2012, the Public Works Board approved the establishment of scope, cost, and schedule for the Health Care Facility Improvement 
Project at Richard J. Donovan Correctional Facility, and allocated $53,757,000 from this appropriation for design and 
construction for this project.  The total project cost of $53,757,000 includes $2,732,000 for preliminary plans, $3,172,000 for 
working drawings, and $47,853,000 for construction ($37,360,000 contracts, $2,242,000 contingency, $2,765,000 A&E, 
$2,495,000 other project costs, and $2,991,000 agency retained items).  Preliminary plans will begin in October 2012 and be 
complete in October 2013.  Working drawings will begin in October 2013 and be complete in April 2014.  Construction will 
begin August 2014 and be complete in March 2016. 

 
Project Schedule: 

Phase I Original Start Original Complete Current Start Current Complete % Complete 
P 10/12 10/13 10/12 10/13 0 
W 10/13 4/14 10/13 4/14 0 
C 8/14 3/16 8/14 3/16 0 
Current comments on Schedule:  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P    
W    
C    
 
Quarterly Activity Summary: 
On October 10, 2012 the PWB approved scope, cost, and schedule for design and construction of this project. 
 
Major Activity Next Quarter:  
Negotiate fees and execute a contract for engineering design services. 
 
Major Issues: 
None 
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SALINAS VALLEY STATE PRISON 
Facility A GP/EOP Treatment and Office Space 

October through December 2012 
 

Capital Outlay Analyst:  Paul Keiley 
Project Director:  John Petropoulos 
 
Appropriation: Ch. 7/07, 5225-801-0660 (AB 900) P $   1,605,000 

 Ch. 7/07, 5225-801-0660 (AB 900) W $   1,731,000 
 Ch. 7/07, 5225-801-0660 (AB 900) C $  25,521,000 
 DF-14D, 1/14/11, Revised Project Costs W                  $     -257,000 
 DF-14D, 1/14/11, Revised Project Costs C                   $  -3,201,000  
 DF-14D, 3/09/12, Revised Project Costs C $ -5,665,000 
 

Authorization: 
 

Ch.  7/07 
AB 900, as amended, appropriated $710.9 million Public Buildings Construction Fund (lease revenue bond authority) to the 
California Department of Corrections and Rehabilitation (CDCR) for capital outlay to design and construct medical, dental and 
mental health treatment or housing space for up to 6,000 inmates at existing prison facilities.  In accordance with the provisions 
of AB 900, on April 14, 2010, the Public Works Board approved the establishment of scope, cost and schedule for the Facility A 
General Population (GP)/Enhanced Outpatient Program (EOP) Treatment and Office Space project at Salinas Valley State Prison 
(SVSP), and allocated $28,857,000 from this appropriation for preliminary plans, working drawings, and construction for this 
project.  The total project cost of $28,857,000 includes $1,065,000 for preliminary plans, $1,731,000 for working drawings, and 
$25,521,000 for construction ($19,130,000 contract, $957,000 contingency, $1,131,000A&E, $1,530,000 other project costs, and 
$2,773,000 agency retained items). Preliminary plans will begin in April 2010 and be completed in January 2011.  Working 
drawings will begin in February 2011, and be completed in August 2011.  Construction will begin in November 2011 and be 
completed in July 2013.  

 
Project Schedule: 

Phase Original Start Original Complete Current Start Current Complete % Complete 
P 4/10 1/11 6/10 1/11 100 
W 2/11 8/11 1/11 8/11 100 
C 11/11 7/13 2/12 9/13 49 
Current comments on Schedule: None 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 9/12 $ 1,197,740 Design contracts 
W Various as of 9/12 $ 1,314,138 Design contracts 
C 3/12 $    729,344 Form 220 11193, BPSB 
C Various as of 12/12 $12,228,595 Construction Contracts 
 
Quarterly Activity Summary: 
Contractor completed first floor roofing, operable windows, structural steel, pan decking, second floor concrete, and rough electrical. 
Contractor continued construction activities on second floor roofing, exterior insulation finish system, security glazing, and 
underground storm drain.  
 
Major Activity Next Quarter: 
Complete construction on second floor roofing, exterior insulation finish system, security glazing, interior framing, and underground 
storm drain. 
 
Major Issues: 
None 
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Chronological History 
 

09/30/12 QUARTER END SUMMARY:  Contractor completed work on concrete masonry unit block walls; grouting of door and 
window frames; installation of structural steel at first floor. Continued work on electrical cabinets and boxes; roof and 
floor drains; and overhead piping. 

 
06/30/12 QUARTER END SUMMARY:  Continued construction activities; installed building foundation, electrical services, and 

exterior concrete block walls. 
 
03/31/12 QUARTER END SUMMARY:  Issued contractor notice to proceed and commenced construction activities. Demolition of 

material on A Yard construction area and installed temporary fence. Surveyed, located and relocating underground utilities. 
Prepared, submitted, and obtained PWB approval during the March 9th 2012 meeting of agenda item to recognize revised 
project costs. 

 
12/31/11 QUARTER END SUMMARY:  Re-bid of construction contract to clarify ambiguous advertisement language; held pre-bid 

conference on 11/2/2011; bid opening held on 11/21/11.   
 
09/30/11 QUARTER END SUMMARY:  On 8/30/2011 DOF approved working drawings/approval to proceed to bid. Bid 

advertisements posted 8/31/2011; a pre-bid conference was conducted on 9/28/2011. 
 
06/30/11 QUARTER END SUMMARY:  Stakeholder review and comments for working drawings have been incorporated, and 

submitted to SFM for review on 5/27/11; developed a Group II Equipment list. 
 
03/31/11 QUARTER END SUMMARY:  Obtained PWB approval of PP’s and revised project costs on 1/14/11.  Began working 

drawing activities; 25 percent CD’s released for review on 2/10/11. 
 
12/31/10 QUARTER END SUMMARY: Completed preliminary plans. Prepared/submitted January 2011 PWB agenda item for 

approval of PP’s.  
 
09/30/10 QUARTER END SUMMARY:  Design documents, geo-technical report, topographical survey, facility master plan, and 

the architectural program have been completed and submitted for stakeholders review.   
 
06/30/10 QUARTER END SUMMARY:  Obtained PWB approval of scope, cost and schedule on 4/14/10.  A/E consultant 

contracts executed and development of preliminary plans began. 
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STATEWIDE 
Dental Facility Improvements, Phase I 

October through December 2012 
 

Capital Outlay Analyst: Paul Keiley 
Project Director:  Art Louie 
 
Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $     409,000 
 Ch. 7/07, 5225-801-0001 (AB 900) W $     320,000 
 Ch. 7/07, 5225-801-0001 (AB 900) C $  3,918,000 
 DF-14D, 6/10/11, Revised Project Costs C $ -260,000 
 DF-14D, 1/19/12, Revised Project Costs P $ -153,000 
 DF-14D, 1/19/12, Revised Project Costs W $ -111,000 
 DF-14D, 1/19/12, Revised Project Costs C $ 723,000 
 
Authorization: 
 

Ch.  7/07 
AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 
capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. Penal Code 7050(a)(3) further 
provides this appropriation may be  used for the design and construction of improvement to dental facilities at state prison 
facilities.  On December 13, 2010, the Public Works Board approved CDCR’s request to establish the scope, cost, and schedule 
for Phase I of a three-phase project to ensure dental clinics at 33 adult institutions statewide meet constitutional minimum 
standards and address deficiencies recognized by the Perez court, and allocated $4,647,000 for preliminary plans (409,000), 
working drawings ($320,000), and construction ($3,918,000) for Phase I of this project. Phase I will improve clinics at eight 
institutions. Design and construction costs for Phase I are estimated at $4,559,000 (CIW-$310,000; CMF-$290,000; CRC-
$365,000; CTF-$975,000; LAC-$895,000; MCSP-$640,000, FSP-$385,000; and SOL-$699,000). Due diligence costs are 
estimated at $88,000, bringing the total estimated cost of Phase I to $4,647,000.  Improvements at the remaining 25 adult 
institutions will be proposed in future phases of the project.  For Phase I, preliminary plans will begin in December 2010 and be 
completed in June 2011.  Working drawings will begin in June 2011 and be completed in October 2011.  Construction will begin 
in October 2011 and be completed in October 2012.   
 

Project Construction Schedule: 
Institution Original Schedule 

Start 
Original  Schedule 

Complete 
Current 

Start 
Current Complete Percentage of 

Completion 
CIW 5/12 7/12 7/12 10/12 100 
CMF 7/12 9/12 10/12 2/13 60 
CTF  4/12 10/12 4/12 3/13 60 
FSP 7/12 12/12 7/12 12/12 100 
LAC 5/12 9/12 7/12 12/12 100 
MCSP 7/12 12/12 7/12 12/12 100 
SOL 5/12 10/12 10/12 5/13 23 
Current comments on Schedule: Schedule delay due to hazardous materials abatement, inmate lockdowns, and material 

delivery delays. 
 

Fund Transfers: 
Purpose Funds Encumbered Amount Type of Document 

P Various as of 6/11 $  255,738 Design Contracts 
W 9/11 $  208,830 Design Contract 
C 12/11 4,381,000 C-22B# 1739 

 
Quarterly Activity Summary: 
Completed construction activities at CIW, FSP, LAC, and MCSP. Continued construction at CMF, CTF, and SOL. 
 
Major Activity Next Quarter: 
Complete construction at CMF and CTF. 
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Major Issues: 
None 

Chronological History 
 
09/30/12 QUARTER END SUMMARY:  Continued construction activities at CTF, started construction at CIW, FSP, LAC, and 

MCSP 
 
06/30/12 QUARTER END SUMMARY:  Continued with procurement activities, contract processing, and SMAD meetings. Began 

construction at CTF. 
 
03/31/12 QUARTER END SUMMARY:  PWB approved a scope change to remove CRC from the project’s scope because of the 

need to analyze the future use of CRC under AB109 realignment. DOF approved working drawings and proceed to 
construction in January, 2012. SMAD meetings and procurement activities are in process. 

 
12/31/11 QUARTER END SUMMARY:  Continued working drawing activities, prepared submission for January 2012 PWB 

meeting to recognize revised project scope and cost.  
 
09/30/11 QUARTER END SUMMARY:  Commenced working drawings activities, prepared PWB agenda item submission for 

change in scope, and revised project costs. 
 
06/30/11 QUARTER END SUMMARY:  Due diligence completed on 5/10/2011 with no exceptions noted; CEQA NOE filed, and 

the statutes of limitation expired without challenge on 4/7/2011; on 6/10/2011 PWB approved the preliminary plans, 
recognized revised project costs, and approved the use of Inmate/Ward Labor. 

 
03/31/11 QUARTER END SUMMARY:  Commenced preliminary plan activities; due diligence is in process, and an NOE has been 

filed with the State Clearinghouse. 
 
12/31/10 QUARTER END SUMMARY:  On 12/13/2010, PWB approved the project scope, schedule, and cost for Phase I of this 

statewide project. 
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STATEWIDE 
Dental Facility Improvements, Phase II 

October through December 2012 
 

Capital Outlay Analyst: Paul Keiley 
Project Director:  Art Louie 
 
Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $     450,000 
 Ch. 7/07, 5225-801-0001 (AB 900) W $     340,000 
 Ch. 7/07, 5225-801-0001 (AB 900) C $  4,030,000 
 DF-14D, 9/11/12, Revised Project Costs P $  -    50,000 
 DF-14D, 9/11/12, Revised Project Costs C $    2,721,000 
 
Authorization: 
 

Ch.  7/07 
AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 
capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. Penal Code 7050(a)(3) further 
provides this appropriation may be  used for the design and construction of improvement to dental facilities at state prison 
facilities.  On October 13, 2011, the Public Works Board approved CDCR’s request to establish the scope, cost, and schedule for 
Phase II of a three-phase project to ensure dental clinics at 33 adult institutions statewide meet constitutional minimum standards 
and address deficiencies recognized by the Perez court, and allocated $4,820,000 for preliminary plans ($450,000), working 
drawings ($340,000), and construction ($4,030,000) for Phase II of this project. Phase II will improve clinics at ten institutions. 
Design and construction costs for Phase II are estimated at $4,710,000 (CAL-$505,000; CCC-$485,000; CCI-$290,000; CEN-
$505,000; CVSP-$425,000; DVI-$740,000, ISP-$425,000; NKSP-$1,015,000, PVSP-$160,000, and SCC-$160,000). Due 
diligence costs are estimated at $110,000, bringing the total estimated cost of Phase II to $4,820,000.  Improvements at the 
remaining adult institutions will be proposed in future phases of the project.  For Phase II, preliminary plans will begin in October 
2011 and be completed in May 2012.  Working drawings will begin in May 2012 and be completed in August 2012.  
Construction will begin in August 2012 and be completed in August 2013.   
 

Project Schedule: 
Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 10/11 5/12 10/11 9/12 100 
W 5/12 8/12 9/12 3/13 30 
C 8/12 8/13 4/13 4/14 0 
Current comments on Schedule: Schedule delay due to extensive design review comments  

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P Various as of 6/12 $   286,575 Design Contracts 
W 12/12 $   248,592 Design Contracts 
C    

 
Quarterly Activity Summary: 
NTP for Working Drawings issued for all institutions except NKSP which is anticipated to be issued in January 2013. 
 
Major Activity Next Quarter: 
Complete working drawing design documents for all sites. 
 

Major Issues: 
None 
 

Chronological History 
 
09/30/12 QUARTER END SUMMARY:  On September 11, 2012 PWB approved preliminary plans, revised project costs, project 

scope change, and approval to use Inmate/Ward Labor to complete project. Commenced working drawings activities. 
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06/30/12 QUARTER END SUMMARY:  Prepared and submitted preliminary plans agenda item for approval by PWB, along with a 
scope change request to remove PVSP from scope of project. 

 
03/31/12 QUARTER END SUMMARY:  Continued preliminary plan activities; perform due diligence, and filed an NOE with the 

State Clearinghouse. 
 
12/31/11 QUARTER END SUMMARY:  On October 13, 2011 PWB approved scope, cost, and schedule of project. Negotiations 

for design costs completed. Design consultants given notice to proceed. 
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STATEWIDE 
Dental Facility Improvements, Phase III 

October through December 2012 
 

Capital Outlay Analyst: Paul Keiley 
Project Director:  Art Louie 
 
Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $     410,000 
 Ch. 7/07, 5225-801-0001 (AB 900) W $     332,000 
 Ch. 7/07, 5225-801-0001 (AB 900) C $  7,358,000 
  
Authorization: 
 

Ch.  7/07 
AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 
capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. Penal Code 7050(a)(3) further 
provides this appropriation may be  used for the design and construction of improvement to dental facilities at state prison 
facilities.  On July 16, 2012, the Public Works Board approved CDCR’s request to establish the scope, cost, and schedule for 
Phase III of a three-phase project to ensure dental clinics at 33 adult institutions statewide meet constitutional minimum standards 
and address deficiencies recognized by the Perez court, and allocated $8,100,000 for preliminary plans ($410,000), working 
drawings ($332,000), and construction ($7,358,000) for Phase III of this project. Phase III will improve clinics at seven 
institutions. Design and construction costs for Phase III are estimated at $8,100,000 (ASP-$1,782,000; CCWF-$767,000; CIM-
$1,527,000; COR-$1,365,000; PBSP-$512,000; RJD-$893,000, and VSP-$1,254,000). Phase III preliminary plans will begin in 
July 2012 and be completed in February 2013.  Working drawings will begin in February 2013 and be completed in May 2013.  
Construction will begin in May 2013 and be completed in May 2014.   
 

Project Schedule: 
Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 07/12 02/13 07/12 05/13 50 
W 02/13 05/13 05/13 10/13 0 
C 05/13 05/14 10/13 10/14 0 
Current comments on Schedule: Delays due to contract and project coordination in PP phase. 

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P 12/12 $  200,228 Design Contracts 
W    
C    

 
Quarterly Activity Summary: 
Prepared and submitted agenda item for January 2013 PWB meeting, requesting change of scope and cost. Executed contracts for 
architectural and engineering services, and issued NTP for Preliminary Plans for all institutions except for PBSP. 
 
Major Activity Next Quarter: 
Obtain PWB approval for change of scope and cost.  Complete preliminary plan documents for all sites.  

 
Major Issues: 
None 
 

Chronological History 
 
09/30/12 QUARTER END SUMMARY:  On July 16, 2012 PWB approved scope, cost, and schedule, commenced preliminary plan 

activities; negotiated fees for architectural and engineering services. 
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STATEWIDE 

Medication Distribution Improvements 
October through December 2012 

 
Capital Outlay Analyst: Paul Keiley 
Project Director:  Art Louie 
 
Appropriation: Ch. 7/07, 5225-801-0001 (AB 900) P $    1,511,000 
 Ch. 7/07, 5225-801-0001 (AB 900) W $    1,306,000 
 Ch. 7/07, 5225-801-0001 (AB 900) C $  22,521,000 
  
Authorization: 
 

Ch.  7/07 
AB 900 appropriated $300 million General Fund to the California Department of Corrections and Rehabilitation (CDCR) for 
capital outlay to renovate, improve or expand infrastructure capacity at existing prison facilities. Penal Code 7050(a)(4) further 
provides this appropriation may be used for the design and construction of medication distribution infrastructure improvements at 
state prison facilities.  On September 11, 2012, the Public Works Board approved CDCR’s request to establish the scope, cost, 
and schedule of the Medication Distribution Improvements project to ensure safe and efficient medication distribution at 22 adult 
institutions statewide to meet constitutional minimum standards and address deficiencies recognized by the Plata court, and 
allocated $25,338,000 for preliminary plans ($1,511,000), working drawings ($1,306,000), and construction ($22,521,000). This 
project will improve medication distribution areas at 22 institutions statewide. Design and construction costs are estimated at 
$25,338,000 (ASP-$1,606,000; CAL-$913,000; CCC-$670,000; CCI-$1,331,000; CCWF-$1,932,000; CEN-$913,000; COR-
$2,149,000; CTF-$688,000; CVSP-$878,000; DVI-$853,000; HDSP-$698,000; ISP-$878,000; KVSP-$1,119,000; NKSP-
$254,000; PBSP-$949,000; PVSP-$913,000; SATF-$1,817,000; SCC-$1,206,000; SQ-$1,791,000; SVSP-$1,809,000; VSP-
$1,509,000; and WSP-$462,000). Preliminary plans will begin in September 2012 and be completed in July, 2013.  Working 
drawings will begin in July 2013 and be completed in November 2013.  Construction will begin in November 2013 and be 
completed in May 2015.   
 

Project Schedule: 
Phase  Original Start Original Complete Current Start Current Complete % Complete 

P 9/12 7/13 9/12 7/13 0 
W 7/13 11/13 7/13 11/13  
C 11/13 5/15 11/13 5/15  
Current comments on Schedule: None 

 
Fund Transfers: 

Purpose Funds Encumbered Amount Type of Document 
P    
W    
C    

 
Quarterly Activity Summary: 
Commenced preliminary plan activities; negotiated fees and executed a contract for architectural and engineering services.  
 
Major Activity Next Quarter: 
Issue NTP for architectural and engineering services. Develop preliminary plan documents.  
 
Major Issues: 
None 

Chronological History 
 
09/30/12 QUARTER END SUMMARY:  On September 11, 2012, the Public Works Board approved CDCR’s request to establish 

the project scope, cost, and schedule. 
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SOL Sub Armory Weapons Storage IWL $362,000 5/11 

 
1/13 90 Roofing is 80 percent complete, delivery of custom flashing is scheduled to be 

on site 1/14/13.  Intercom/gate controller installation is scheduled to begin the 
week of 1/17/13; procurement is 95 percent complete, and project completion 
date has been extended a month due to timeline of vendor supplying materials. 
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PBSP B1-B2 Kitchen and Dining 
Room Conversion to Mental 
Health Delivery  
 

IWL 
 

$575,000 12/12 
 

4/13 
 

17 Completed demolition.  75 percent of procurement is complete.  Fire alarm plans 
were rejected by CSFM and resubmitted to the consultant. 
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DVI Main Culinary Freezer Pad  
 

IWL 
 

$179,000 TBD TBD 0 
 

Final plans were approved by CSFM on 12/3/2012. Developing project 
schedule. 
 

SVSP 270 Housing Unit Fire Access 
Door Modifications  
 

IWL 
 

$184,000 11/12 
 

1/13 
 

45 Project schedule delay due to late lock delivery, and access to work area. 
Building B-2 complete. Building B-3 in process. 9 of 20 access doors complete. 
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VYCF 

 
Construct Medical 
Examination Room and 
Medical Office, El Mirasol 
Living Unit (C)  

 
IWL 

 
$368,000 

 
TBD 

 
TBD 

 
0 

 
Construction will begin upon completion of security modifications to the 
Monte Vista Living Unit due to utilizing this same labor force. 
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VYCF Construct Medical Exam 
Room and Medical Office in 
the Monte Vista Living Unit 

IWL   $359,000 8/12 12/12 100 Final walk thru on 12/11/12.  Project complete and will be removed from 
next quarterly report.  
 
 

VYCF Construct Medical Exam 
Room and Medical Office in 
Special Program Counseling 
Building 
 

IWL   $369,000 9/12 12/12 100 Final walk thru on 12/11/12.  Project complete and will be removed from 
next quarterly report.  
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NACYCF 
 
Group Recreation Area 

 
IWL 

 
$370,000 

 
TBD 

 
TBD 

 
0 

 
Procurement activities continue.  SMAD meeting anticipated in first quarter 
2013. 
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